



सेंट्रल ट्रान्समिशन यूटिलिटी ऑफ इंडिया लिमिटेड

(पावर ग्रिड कॉर्पोरेशन ऑफ इंडिया लिमिटेड के स्वामित्व में)

(भारत सरकार का उद्यम)

**CENTRAL TRANSMISSION UTILITY OF INDIA LTD.**

(A wholly owned subsidiary of Power Grid Corporation of India Limited)

(A Government of India Enterprise)

**Ref:** CTU/N/00/MoM\_2nd\_Realloc\_F3\_NR/2

**Date:** 17-08-2023

**As per distribution list**


**Subject: 2<sup>nd</sup> meeting for reallocation of Connectivity Bays at Fatehgarh-III PS in Northern Region- Minutes of Meeting**

Dear Sir/Ma'am,

Please find enclosed minutes of the 2<sup>nd</sup> meeting for reallocation of Connectivity Bays at Fatehgarh-III PS in Northern Region held on 3<sup>rd</sup> August, 2023 (Thursday).

Thanking you,

Yours faithfully,

  
(Jasbir Singh)

**Chief General Manager (CTU)**

### Distribution List:

<b>Chief Engineer (PSP&amp;A – I)</b> Central Electricity Authority Sewa Bhawan, R.K.Puram, New Delhi-110 066	<b>Member Secretary</b> Northern Regional Power Committee 18A, Shaheed Jeet Singh Sansanwal Marg, Katwaria Sarai, New Delhi – 110 016
<b>Director (Power System)</b> Solar Energy Corporation of India Ltd. D-3, 1 <sup>st</sup> Floor, A wing, Religare Building, District Centre, Saket, New Delhi-110017	<b>Director (SO)</b> Grid Controller of India Limited (erstwhile Power System Operation Corporation Ltd.) 9 <sup>th</sup> Floor, IFCI Towers, 61, Nehru Place, New Delhi-110 016
<b>Executive Director</b> Northern Regional Load Despatch Centre 18-A, Qutab Institutional Area, Shaheed Jeet Singh Sansanwal Marg, Katwaria Sarai, New Delhi– 110 016	

### Distribution List: Applicants/Grantees

<b>Shri Sourya Choudhary</b> Authorised Signatory AMP Energy Green Private Limited 309, 3rd Floor, Rectangle One, Behind Sheraton Hotel, Saket, New Delhi Ph: 9320930693, 9910068527 Email: <a href="mailto:sourya.choudhary@gmail.com">sourya.choudhary@gmail.com</a> <a href="mailto:abhilashyadav905@gmail.com">abhilashyadav905@gmail.com</a> <a href="mailto:schoudhary@ampenergyindia.com">schoudhary@ampenergyindia.com</a> <a href="mailto:ayadav@ampenergyindia.com">ayadav@ampenergyindia.com</a>	<b>Shri S.Sri Murali</b> Chief Operating Officer ABC Renewable Energy Private Limited ABC RJ Land 01 Private Limited. H.No.6-3-680/8/3, Plot no.3, 2 <sup>nd</sup> Floor, PMR Plaza, Thakur Mansion Lane Somajiguda, Hyderabad – 500082 Telangana Ph.: 9502212277, 8657407724, 8008749990 Email: <a href="mailto:powerapprovals@axisenergy.in">powerapprovals@axisenergy.in</a> <a href="mailto:rambabu.m@axisenergy.in">rambabu.m@axisenergy.in</a> <a href="mailto:pkanaujia@brookfieldrenewable.in">pkanaujia@brookfieldrenewable.in</a>
<b>Shri Amit Kumar</b> Vice President ReNew Dinkar Jyoti Private Limited ReNew Solar (Shakti Three) Private Limited ReNew Samir Shakti Private Limited ReNew Solar (Shakti Five) Private Limited Commercial Block-1, Zone-6, Golf Course Road, DLF City Phase-V, Gurugram, Haryana-122009 Ph.: 9717196796, 9873462717, 9542388443 Email: <a href="mailto:amit.kumar1@renewpower.in">amit.kumar1@renewpower.in</a> <a href="mailto:mohit.jain@renewpower.in">mohit.jain@renewpower.in</a> <a href="mailto:solarbidding.gm@renewpower.in">solarbidding.gm@renewpower.in</a> <a href="mailto:rohit.singh@renewpower.in">rohit.singh@renewpower.in</a>	<b>Shri Namit Jain</b> Authorized Signatory Khaba Renewable Energy Private Limited 14 <sup>th</sup> Floor Tower B Vatika Towers, DLF Golf Course Road Suncity Sector 54, Gurugram Haryana Ph.: 6366961569, 8951855363 Email: <a href="mailto:namit.jain@enel.com">namit.jain@enel.com</a> <a href="mailto:saurabh.gupta@enel.com">saurabh.gupta@enel.com</a> <a href="mailto:omkareshwar.pandey@enel.com">omkareshwar.pandey@enel.com</a>

<p><b>Shri Sumit Joge</b>  DGM - Business Development  Sprng Pavana Urja Private Limited  Off A-001, Upper Ground, P-5, Pentagon Tower,  Magarpatta City, Hadapsar, Pune-411013,  Maharashtra  Ph.: 9545556456, 9623457407  Email: <a href="mailto:sumitjoge@sprngenergy.com">sumitjoge@sprngenergy.com</a>  <a href="mailto:avinashmirajkar@sprngenergy.com">avinashmirajkar@sprngenergy.com</a></p>	<p><b>Shri Sudesh Pradhan</b>  Authorised Signatory  Juniper Green Stellar Private Limited  1st Floor, Plot No. 18, Institutional Area  Sector 32, Gurgaon, Haryana  Ph.: 9928075525, 9810067467  Email:  <a href="mailto:sudesh.pradhan@junipergreenenergy.com">sudesh.pradhan@junipergreenenergy.com</a>  <a href="mailto:ankush.malik@junipergreenenergy.com">ankush.malik@junipergreenenergy.com</a>  <a href="mailto:pavan.gupta@junipergreenenergy.com">pavan.gupta@junipergreenenergy.com</a></p>
<p><b>Shri Vikas Garg</b>  Director  Cannice Renewables Energy Private Limited  401, D-1, 4th Floor, Salcon Rasvillas Saket  District Centre, Saket, Delhi  Ph.: 9910008653, 9196433270  Email: <a href="mailto:jyotiprakash.agarwal@statkraft.com">jyotiprakash.agarwal@statkraft.com</a>  <a href="mailto:lalit.mogha@statkraft.com">lalit.mogha@statkraft.com</a></p>	<p><b>Shri Vineet Pandey</b>  AGM-BD  Luceo Solar Private Limited  Unit No. 3, 4 &amp; 5, Sixth Floor, Fountainhead  Tower 2 Viman Nagar Pune  Maharashtra -411014  Ph.: 7709375143  Email: <a href="mailto:vineet.pandey@engie.com">vineet.pandey@engie.com</a>  <a href="mailto:solar-india1@engie.com">solar-india1@engie.com</a>  <a href="mailto:naresh.baluja@engie.com">naresh.baluja@engie.com</a>  <a href="mailto:vishal.saxena@engie.com">vishal.saxena@engie.com</a></p>
<p><b>Shri Arzaan Dordi</b>  Chief Manager  Serentica Renewables India Private Limited  9th Floor, DLF Cyber Park, Sector 20, Udyog  Vihar, Phase 3, Gurugram, Haryana  Ph.: 7428197178, 9650506854  Email: <a href="mailto:arzaan.dordi1@serenticaglobal.com">arzaan.dordi1@serenticaglobal.com</a>  <a href="mailto:saurav.baqchi@serenticaglobal.com">saurav.baqchi@serenticaglobal.com</a></p>	<p><b>Shri Kumar Vipul</b>  Director  Radiant Star Solar Park Private Limited  D59, Sector 63, Noida, Uttar Pradesh  Ph.: 9873122743, 9599709689  Email: <a href="mailto:vipul@provoltus.com">vipul@provoltus.com</a>  <a href="mailto:info@provoltus.com">info@provoltus.com</a>  <a href="mailto:nikhil@provoltus.com">nikhil@provoltus.com</a></p>
<p><b>Shri Kumar Vipul</b>  Director  Helia Energy Park Private Limited  C/o Provoltus Energy, Corporatedge, Level 6  Two Horizon Centre, Golf Course Road  Gurugram, Haryana  Ph.: 9873122743, 9971606343  Email: <a href="mailto:vipul@provoltus.com">vipul@provoltus.com</a>  <a href="mailto:nikhil@provoltus.com">nikhil@provoltus.com</a></p>	<p><b>Shri Radheshyam Goyal</b>  Head Projects  Tepsol Saur Urja Private Limited  D.No.8-2-610/68/1,2,3, Accord Blu, 5th Floor  Road.No.10, Banjara Hills, Hyderabad  Telangana  Ph.: 9212176421, 9334398618  Email: <a href="mailto:radhe_goyal@enfinityglobal.com">radhe_goyal@enfinityglobal.com</a>  <a href="mailto:sandeep_anand@enfinityglobal.com">sandeep_anand@enfinityglobal.com</a></p>
<p><b>Shri Rajesh Kumar</b>  Manager  Azure Power India Private Limited  5<sup>th</sup> Floor, Southern park, Saket, Delhi  Ph.: 8769266777, 9599822006  Email: <a href="mailto:ists@azurepower.com">ists@azurepower.com</a>  <a href="mailto:wind.pd@azurepower.com">wind.pd@azurepower.com</a>  <a href="mailto:rajesh.kumar@azurepower.com">rajesh.kumar@azurepower.com</a>  <a href="mailto:Shashank.gupta@azurepower.com">Shashank.gupta@azurepower.com</a></p>	

## Minutes of 2<sup>nd</sup> meeting for Reallocation of Connectivity Bays at Fatehgarh-III/Fatehgarh-IV PS held on 03.08.2023

In continuation to the first meeting for Reallocation of connectivity bays vacated post GNA Transition to other Grantees/applicants in Rajasthan RE complexes held on 20.06.2023, 2<sup>nd</sup> meeting for Reallocation of connectivity bays at Fatehgarh-III PS was held on 03.08.2023. List of participants is enclosed at **Annexure-I**. Dy. COO, CTU welcomed all the participants in the meeting. Applicants were asked to confirm the application priority mentioned in the agenda based on application dates. As no comments were received from any RE developers, it was informed that the given details shall be considered in determining priority.

In the first reallocation meeting, M/s Prerak Greentech had opted to shift from Bhadla-III to Bhadla-II PS and it was decided to allocate one no. of 220 kV line bay at Bhadla-II PS (out of the 2 no. of bay surrendered by M/s Adani) to M/s Prerak. However, after the meeting, M/s Prerak vide letter dated 04.07.2023 informed their decision to continue with connectivity at Bhadla-III PS. Since no other applicant granted connectivity at Bhadla-III PS had opted for Bhadla-II PS in the reallocation meeting, it was decided that the earlier vacated bays(2 no.)/capacity at Bhadla-II PS shall be offered to new applicants in Bhadla complex based on their application priority.

Further, based on SECI request to consider GIB clearance issues for developers at Fatehgarh-II PS for reallocation and consequent provisional reallocation to developers at Fatehgarh-IV PS (Sec-1 & 2), it was decided that another meeting shall be held in 2<sup>nd</sup> week of July'23 for finalization of allocation. On specific issues raised by SECI regarding GIB at Fatehgarh-II PS, it was also decided that, reallocation at 220kV level of Fatehgarh-III PS (Section-2) shall be provisional and in case CTUIL receives any direction from the ministry to specifically allocate these bays and available margin, the same will be considered and the connectivity of applicants opting to shift to Fatehgarh-III PS will be restored at Fatehgarh-IV PS.

In the 2<sup>nd</sup> meeting, it was informed that after the first meeting on reallocation of bays, following additional developments have occurred which necessitated reallocation of bays afresh at Fatehgarh-III PS:

- (i). Subsequent to GNA Transition opted by M/s Azure in May'23, M/s Azure vide letter dated 29.06.2023 informed that they are unable to furnish Conn BGs for LTA & connectivity of cumulative quantum of 1833 MW granted at Fatehgarh-III PS(Sec-2) at 400 kV level(out of 2600 MW granted with 3 no. of 400kV line bays). Therefore, the LTA and corresponding connectivity quantum of 1833 MW is being considered as surrendered.

Details of connectivity & LTA granted to M/s Azure are as below:

S.No.	400 kV Line Bay	Details of Connectivity & LTA granted to M/s Azure	Details of Connectivity & LTA granted to M/s Azure after GNA Transition
1	Line bay-1	LTA & Connectivity 600 MW (500+100)	(i). 500 MW LTA & Connectivity Surrendered (ii). 100 MW LTA & Connectivity -Opted for Transition
2	Line bay-2	LTA & Connectivity 1000 MW (500+500)	LTA & Connectivity 1000 MW -Completely Surrendered
3	Line bay-3	Connectivity 1000 MW (500+500) with 333 MW LTA (667 MW Conn. without LTA)	(i). 333 MW LTA & Connectivity Surrendered (ii). Connectivity 667 MW(167+500)-Opted for Transition
<b>Total:</b>		<b>2600 MW (1933 MW LTA &amp; 667 MW Conn. without LTA)</b>	<b>767 MW (with 100 MW LTA &amp; 667 MW Conn. without LTA)</b>

- (ii). M/s Renew vide letter dated 23.06.2023 & 30.06.2023 informed that, Renew Dinkar Urja Pvt. Ltd.(100 MW) under the PPA with PSPCL have committed delivery of energy at Fatehgarh-IV PS and they are disabled from unilaterally shifting from Fatehgarh-IV to Fatehgarh-III. Since this will change the offer priority to RE applicants including Renew, there is necessity to carry out reallocation at Fatehgarh-III PS afresh for above capacity.
- (iii). It was informed that, in the previous meeting 250 MW connectivity at 220 kV Fatehgarh-III PS(Sec-2) was allocated to M/s Khaba on provisional basis with condition that, in case CTUIL receives any direction from ministry to specifically allocate these bays and available margin to Fatehgarh-II PS grantees, the connectivity of M/s Khaba shall be restored at Fatehgarh-IV PS. MNRE vide OM dated 02.08.23 to MOP has requested to consider request of M/s Eden for connectivity shifting while taking appropriate steps to address the concerns of squatting of connectivity as well as concerns raised by CERC in respect of such transfer of connectivity. In view of no specific direction received from Ministry by CTUIL, it was decided that 250 MW connectivity of M/s Khaba through 1 no. of 220 kV line bay at 220 kV Fatehgarh-III PS(Sec-2) shall be discussed for finalization in present meeting.

After considering 1833 MW of M/s Azure as surrendered, the retained quantum of connectivity & LTA by M/s Azure shall be 100 MW on one 400 kV line bay (granted at bay-1) & 667 MW (granted at bay-3) on another 400 kV line bay. Second 400 kV line bay i.e bay-2 is completely vacated. M/s Azure vide letter dated 29.06.2023 had also requested to shift the 100 MW LTA granted to an alternate 220 kV bay basis the margins available at Fatehgarh-III S/s. However, for optimal utilization of the 400 kV line bays, it was decided that the above LTA quantum of 100 MW is to be shared/merged with the higher connectivity quantum 667 MW at another bay (Line bay-3). Therefore, the bay at which 100 MW was granted to M/s Azure shall be released and the same 100 MW shall be shifted to the bay with retained connectivity of 667 MW. M/s Azure agreed for the same.

Accordingly, total connectivity quantum of **2733 MW with 3 no. of 400 kV line bays** (2 nos. bays for 1833MW vacated by M/s Azure+1 no. 400kV vacated by M/s Adani for 900MW) at Fatehgarh-III PS (Section-2) shall be considered for reallocation.

CTU also informed that for Phase III–Part A1 & A3 scheme, SPV has been transferred to M/s Apraava Energy Private Limited on 02.08.2023 with implementation timeline of 18 months from SPV transfer (i.e. Feb'25). Ph-III Part-A1 scheme includes establishment of Fatehgarh-IV PS(Section-1) along with 7 no. of 220 kV line bays. It is to mention that in view of the capacity limitation on 400kV Fatehgarh-IV PS - Fatehgarh-III D/c line (2100 MVA) and connectivity quantum on each bay for first 6 nos. bays, shall be evacuated through above system whereas 7<sup>th</sup> bay shall be connected to Section-2 for evacuation from Fatehgarh-IV (Sec-2) onward system.

As the Fatehgarh-IV PS scheme has been awarded, liabilities of transmission charges on account of LTA system/ISTS bay for mismatch period shall be with existing grantees at Fatehgarh-IV PS (Section-1). Any vacated bays at Fatehgarh-IV PS Sec-1 may be utilized by Section-2 grantees /applicants. However, in cases where the applicant granted connectivity at Fatehgarh-IV PS (Sec-1) has opted to shift to Fatehgarh-III PS (Sec-2), but requested start date of connectivity under GNA transition for later than Feb'25 (i.e. Tr. scheme schedule), in that case liability of intervening period i.e Feb'25 & requested start date of connectivity under GNA shall be with such grantee. However, effort shall be made by CTU to allocate vacated bays to new applicants in such a way that bay non utilization is minimized. Accordingly, in addition to application priority, allotment shall also be carried out based on RE generation having early schedules for utilization of bay. Further, it was also informed that the reallocation is subject to completion of transition process and submission of requisite BGs for transition under GNA regulations. In case an applicant fails to submit

requisite BGs under transition, the treatment shall be considered as per the earlier grant of connectivity/LTA. Applicants noted the above & agreed on the same.

It was also informed earlier in the agenda that in case of no participation in the meeting by the applicant, it will be construed that the applicant is not willing for reallocation and therefore they will not be considered for the subject reallocation. Further, it was also informed that the decision taken by the applicants in the meeting shall be considered as final and based on that the reallocation shall be finalized. Accordingly, deliberations on reallocation took place as under.

**(a) Reallocation from Fatehgarh-IV PS (Section-1) to Fatehgarh-III (Section-2)**

Based on the above, the details of reallocation option exercised by grantees at Fatehgarh-IV PS (Sec-1) in their priority order are as mentioned in Table-1.

**Table 1: Reallocation from Fatehgarh-IV PS (Section-1) to Fatehgarh-III (Section-2)**

S. No.	Applicant Name	LTA App. No.	LTA App. Date	LTA Quantum (MW)	Opted/Not opted for Reallocation
<b>Grantees/Applicants with both St-II Connectivity &amp; LTA at Fatehgarh-IV PS(Sec-1)</b>					
1	AMP Energy Green Pvt. Ltd.	1200003416	24-Aug-21	130	Not opted
2	ABC Renewable Energy Pvt. Ltd.	1200003531	20-Nov-21	380	Not present (Considered as not opted)
3	ReNew Dinkar Jyoti Private Limited	1200003879	20-Apr-22	100	Opted to 400kV level at Fatehgarh-III PS (Section-2)
4	Amp Energy Green Pvt. Ltd. (Under Process)	412100019	24-Jan-23	120	Not opted
<b>Grantees/Applicants with Stage-II Connectivity at Fatehgarh-IV PS(Sec-1)</b>					
S. No.	Applicant Name	Stage-II App. No.	Stage-II App. Date	Balance St-II Quantum (MW)	Opted/Not opted for Reallocation
5	ABC RJ Land 01 Pvt. Ltd.	1200003332	08-Jul-21	110	Not present (Considered as not opted)
6	ReNew Solar (Shakti Three) Pvt. Ltd.	1200003447	14-Sep-21	300	Opted to 400kV level at Fatehgarh-III PS (Sec-2) in sharing with S. No. 3
7	Khaba Renewable Energy Pvt. Ltd.	1200003502	28-Oct-21	250	Finalised at 220 kV Fatehgarh-III(Sec-2) (reallocated on provisional basis in 1 <sup>st</sup> reallocation meeting)
8	ReNew Samir Shakti Private Limited	1200003504	29-Oct-21	100	Opted to 400kV level at Fatehgarh-III PS (Sec-2) in sharing with S. No.3 & 6
9		1200003514	07-Nov-21	100	
10		1200003562	28-Nov-21	100	
11	ABC RJ Land 01 Private Limited	1200003575	23-Dec-21	270	Not present (Considered as not opted)
12	Sprng Pavana Urja Private Limited	1200003719	16-Feb-22	50	Not opted
13	AMP Energy Green Private Limited	0312100007	31-Aug-22	50	Not opted

## **(b) Reallocation from Fatehgarh-IV PS (Section-2) to Fatehgarh-III (Section-2)**

M/s Renew informed that now M/s PSPCL has agreed for delivery from Fatehgarh-III PS, however in order to bring economy of scale they wish to combine additional 400 MW from Fatehgarh-IV PS (Sec-2) to opted 700 MW capacity and this will vacate one additional 220kV bay at Fatehgarh-IV PS for utilization by other applicants. Further, M/s Azure was earlier allocated 1000 MW on one bay at Fatehgarh-III PS also. CTU stated that generally 900 MW is allocated on one 400kV bay however in initial stages when S/s capacity/margin are available 1100/1200 MW is also allocated. However, same shall be discussed while carrying out reallocation exercise for Fatehgarh-IV PS (Section-2) based on capacity availability.

After reallocation option exercised by Fatehgarh-IV (Sec-1) grantees, remaining margin was offered to Grantees/Applicants at Fatehgarh-IV PS(Sec-2) for reallocation to Fatehgarh-III (Section-2) based on their application priority. M/s Renew Solar (Shakti Five) Private Limited of 400 kV (1200003488, 1200003496 & 1200003749) opted to shift 400 MW to Fatehgarh-III PS(Sec-2) on sharing basis with other applications of M/s Renew. However, it was informed that Renew has already opted to shift 700 MW from Fatehgarh-IV (Sec-1) and combining this would increase the connectivity at Fatehgarh-III PS(Sec-2) to 1100 MW at one 400kV bay, which was agreed.

M/s Serentica also informed that they intend to bring their project by Mar'25 as per GNA transition dates and therefore opted to shift two no. of applications (App no. 212100034 :300MW & 212100036 :300MW) to one no. 400 kV line bay at Fatehgarh-III PS(Sec-2). M/s Serentica also informed that they have applied for another 300 MW connectivity under GNA regulations, and they wish the same to be granted at Fatehgarh-III PS (Sec-2) on above400kVv bay in sharing with 2x300 MW capacity. CTUIL informed that the grant of new applications shall be processed as per the application priority.

Further, it was also informed that earlier, at 400kV Fatehgarh-III PS (Section-2), cumulative quantum of 3500 MW was granted on 4 nos. bays. Accordingly, after reallocation to Renew (1100 MW), Serentica (600 MW) as well as Azure (767 MW), allocation on remaining one 400kV (4<sup>th</sup>) bay and enhancement/sharing margins (on other 2 no. bays) shall be allocated based on availability of margins (out of 3500 MW at 400kV).

All other grantees/applicants at Fatehgarh-IV PS(Sec-2) confirmed not opting for reallocation at 400 kV Fatehgarh-III PS (Sec-2) and confirmed that they wish to continue at Fatehgarh-IV PS. Accordingly it was agreed to reallocate 1100 MW for Renew at 1 no. of 400 kV line bay & 600 MW to M/s Serentica at another one no. 400 kV line bay at Fatehgarh-III PS(Sec-2). The remaining 1 no. of 400 kV line bay and the margin for enhancement/sharing at other two no. of 400 kV line bays at Fatehgarh-III PS(Sec-2) shall be offered to new applicants accordingly.

Based on the above, the details of reallocation option exercised by grantees at Fatehgarh-IV PS (Sec-2) in their priority order are as mentioned in Table-2.

**Table 2: Reallocation from Fatehgarh-IV PS (Section-2) to Fatehgarh-III (Section-2)**

S. No.	Applicant Name	LTA App. No.	LTA App. Date	LTA Quantum (MW)	Opted/Not opted for Reallocation
<b>Grantees/Applicants with both St-II Connectivity &amp; LTA at Fatehgarh-IV PS(Sec-2)</b>					
1	Juniper Green Stellar Pvt. Ltd. (LTA under Process)	412100009	30-Dec-22	150	Not opted

S. No.	Applicant Name	LTA App. No.	LTA App. Date	LTA Quantum (MW)	Opted/Not opted for Reallocation
2	Juniper Green Stellar Pvt. Ltd. (LTA under Process)	412100010	30-Dec-22	150	Not opted
3	Juniper Green Stellar Private Limited	412100011	30-Dec-22	65	Not opted
<b>Grantees/Applicants with Stage-II Connectivity at Fatehgarh-IV PS(Sec-2)</b>					
1	ReNew Solar (Shakti Five) Pvt. Ltd.	1200003488	11-Oct-21	200	Opted in sharing with Renew Dinkar (100MW), ReNew Solar (Shakti Three : 300MW) & ReNew Samir Shakti (300MW)
2		1200003496	20-Oct-21	100	
3		1200003749	25-Feb-22	100	
4	Cannice Renewables Energy Pvt. Ltd.	0212100004	27-Aug-22	80	Not opted
5	Luceo Solar Private Limited	0212100032	07-Nov-22	200	Not opted
6	Cannice Renewables Energy Pvt. Ltd.	1671600589106	21-Dec-22	150	Not opted
7	Serentica Renewables India Pvt. Ltd.	212100034	11-Jan-23	300	Opted for a 400 kV Bay at Fatehgarh-III PS(Sec-2)
8	Luceo Solar Private Limited	312100018	26-Jan-23	100	Not opted
9	Serentica Renewables India Pvt. Ltd.	212100036	30-Jan-23	300	Opted at 400 kV Fatehgarh-III PS in sharing basis with S. No. 7 (App no. 212100034)
10	Radiant Star Solar Park Pvt. Ltd.	212100037	13-Feb-23	200	Not opted
11	Helia Energy Park Pvt. Ltd.	212100035	13-Feb-23	200	Not opted
12	Tepsol Saur Urja Private Limited (Under Process)	0212100043	31-Mar-23	300	Not opted
13	Cannice Renewables Energy Pvt. Ltd. (Under Process)	312100019	12-Apr-23	90	Not opted

### **(c) Reallocation from Fatehgarh-IV PS (Section-2) to Fatehgarh-IV (Section-1)**

After the reallocation of Fatehgarh-IV PS(Sec-1) grantees to Fatehgarh-III PS(sec-2), out of first 6 nos. bays, 950 MW of connectivity at 3 no. of 220 kV line bays(Renew -400 + 300 MW; Khaba: 250 MW ) vacated at Fatehgarh-IV PS(Sec-1) and above margin was offered for reallocation to Grantees/Applicants at Fatehgarh-IV(Sec-2) to Fatehgarh-IV PS(Sec-1).

It was also informed that Fatehgarh-IV PS(Sec-1) is already awarded including 7 no. of 220 kV line bays. SPV of phase III–Part A1 has been transferred to M/s Apraava Energy Private Limited on 02.08.2023 with implementation timeline of 18 months from SPV transfer (i.e. Feb'25). In view of commissioning schedule of the above scheme, for optimal utilization of the transmission system including 220kV line bays, 3 no. of bay at Fatehgarh-IV PS(Sec-1) preferred to be allocated to applicants with commissioning schedule closer to phase III–Part A1 scheme schedule i.e. Feb'25.

After deliberations, M/s Juniper Green Stellar 365 MW (Schedule-Jun'25) & M/s Luceo 300 MW (200+100) (Schedule-April'25) opted to shift their connectivity to Fatehgarh-IV (Sec-1) from Fatehgarh-IV (Sec-2). M/s Tepsol 300 MW (Schedule-Dec'25) initially intended to shift to Fatehgarh-IV



PS(Sec-1), however considering completion schedule of bays (Feb'25), M/s Tepsol informed that they would confirm their decision within one day. Subsequently, M/s Tepsol vide mail dated 07.08.2023 informed that they are not willing to move their connectivity schedule (31<sup>st</sup> Dec'23) as submitted under application and GNA transition request for Fatehgarh-IV connectivity and therefore don't want to reallocate connectivity and bay in Fatehgarh-IV (Sec-1).

Accordingly, it was decided to offer bay to other applicants as mentioned earlier. Based on the above, the details of reallocation option exercised by grantees at Fatehgarh-IV PS (Sec-2) in their priority order are as mentioned in Table-3.

**Table 3: Reallocation from Fatehgarh-IV PS (Section-2) to Fatehgarh-IV (Section-1)**

S. No.	Applicant Name	LTA App No.	LTA App. Date	LTA Quantum (MW)	Opted/Not opted for Reallocation
1	Juniper Green Stellar Pvt. Ltd.(LTA under Process)	412100009	30-Dec-22	150	Opted to shift to Fatehgarh-IV(Sec-1)
2	Juniper Green Stellar Pvt. Ltd.(LTA under Process)	412100010	30-Dec-22	150	Opted to shift to Fatehgarh-IV(Sec-1) on sharing with S. No.1
3	Juniper Green Stellar Private Limited	412100011	30-Dec-22	65	Opted to shift to Fatehgarh-IV(Sec-1) on sharing with S. No.1 & 2
<b>Grantees/Applicants with Stage-II Connectivity at Fatehgarh-IV PS(Sec-2)</b>					
1	ReNew Solar (Shakti Five) Private Limited	1200003488	11-Oct-21	200	NA (Already opted to shift to Fatehgarh-III PS(Sec-2))
2		1200003496	20-Oct-21	100	
3		1200003749	25-Feb-22	100	
4	Cannice Renewables Energy Pvt. Ltd.	0212100004	27-Aug-22	80	Not opted
5	Luceo Solar Private Limited	0212100032	07-Nov-22	200	Opted to shift to Fatehgarh-IV(Sec-1)
6	Cannice Renewables Energy Pvt. Ltd.	1671600589106	21-Dec-22	150	Not opted
7	Serentica Renewables India Private Limited	212100034	11-Jan-23	300	NA (Already opted to shift to Fatehgarh-III PS(Sec-2))
8	Luceo Solar Private Limited	312100018	26-Jan-23	100	Opted to shift to Fatehgarh-IV(Sec-1) on sharing with S. no. 5
9	Serentica Renewables India Private Limited	212100036	30-Jan-23	300	NA (Already opted to shift to Fatehgarh-III PS(Sec-2))
10	Radiant Star Solar Park Private Limited	212100037	13-Feb-23	200	Not opted
11	Helia Energy Park Private Limited	212100035	13-Feb-23	200	Not opted
12	Tepsol Saur Urja Private Limited (Under Process)	0212100043	31-Mar-23	300	Not opted
13	Cannice Renewables Energy Pvt. Ltd. (Under Process)	312100019	12-Apr-23	90	Not opted

## **Summary of deliberations**

After deliberations, the reallocation of bays is finalized as follows :

### **(A) Fatehgarh-III PS(Section-2)**

- (i) 1 no. of 400 kV line bay to M/s Renew [cumulative quantum 1100 MW (300+300+100+400)]
- (ii) 1 no. 400 kV line bay to M/s Serentica [cumulative quantum 600 MW(300 MW+300 MW)]
- (iii) Sharing of 100 MW quantum [Azure] with already allocated 667 MW capacity on 1 no. of 400 kV line bay of Azure
- (iv) One no. of 400 kV line bay remains unallocated
- (v) one no. of 220kV line bay to M/s Khaba (250 MW)

### **(B) Fatehgarh-IV PS(Section-1)**

- (i) 1 no. 220 kV bay for M/s Juniper Green Steller [cumulative quantum 365 MW(150+150+65)]
- (ii) 1 no. 220 kV bay for M/s Luceo [cumulative quantum 300 MW(200+100)]
- (iii) One no. of 220kV line bay is vacant with margin upto 300 MW

After reallocation, the remaining vacant bays and the available margins shall be offered to the new applicants based on their priority, willingness as well as their generation schedule including for optimal utilization of awarded bays at Fatehgarh-IV PS (Sec-1). The same shall also be updated on the CTUIL website.

**Meeting ended with vote of thanks.**

-----X-----

List of Participants of meeting for Reallocation of connectivity bays at Fatehgarh-III PS in Northern Region held on 03.08.2023

**CTU**

Shri Ashok Pal	Dy. COO (CTU)
Shri Jasbir Singh	CGM (CTU)
Shri Kashish Bhambhani	GM (CTU)
Shri Sandeep Kumawat	DGM (CTU)
Smt. Ankita Singh	Ch. Manager (CTU)
Shri Narendra Sathvik R	Manager (CTU)
Shri Yatin Sharma	Manager (CTU)
Shri Roushan Kumar	Engineer (CTU)
Shri Madhusudan Meena	Engineer (CTU)

**SECI**

Shri Kaustuv Roy	GM
Shri R.K. Agarwal	Consultant

**Applicants/Grantees**

Shri Rohit Kumar Sharma	AMP Energy Green Private Limited
Shri Ankur Sharma	AMP Energy Green Private Limited
Shri Nikhil Mathews	Azure Power India Private Limited
Shri Lalit Mogha	Cannice Renewables Energy Private Limited
Shri Shankha Banerjee	Cannice Renewables Energy Private Limited
Shri Pavan Kumar Gupta	Juniper Green Stellar Private Limited
Shri Namit Jain	Khaba Renewable Energy Private Limited
Mr. Farrukh Aamir	Khaba Renewable Energy Private Limited

Shri Vishal Saxena	Luceo Solar Private Limited
Shri Vineet Pandey	Luceo Solar Private Limited
Shri Amit Kumar	ReNew Power Private Limited
Shri Rohit Singh	ReNew Power Private Limited
Shri Arzaan Dordi	Serentica Renewables India Private Limited
Smt Aakanksha Bhisikar	Serentica Renewables India Private Limited
Shri Saurav Bagchi	Serentica Renewables India Private Limited
Shri Nikhil Gupta	Sprng Pavana Urja Private Limited
Shri Antriksh Singh Bisht	Tepsol Saur Urja Private Limited
Shri Kumar Vipul	Helia Energy Park Private Limited/ Radiant Star Solar Park Private Limited