

Indicative List of RE Generators whose Connectivity/GNA is expected to be revoked in next three months (upto Oct'25) w.r.t. non-compliance of Regulation 24.6

Sl. No.	Application ID	Name of Applicant	Region	Criterion for applying	Type of Project	Present Connectivity /deemed GNA	Substation at which generation connected/ connectivity granted	Status (Effective/Part effective/To be made effective)	Expected date of connectivity/ GNA made effective/to be made effective	Generation commissioning status	Quantum Commissioned (MW)	Balance Generation Quantum (MW)	Balance generation Schedule(First Phase of balance) (Date)	SCOD as per application (First date considered)	Updated/Revised SCOD	24.6 GNA Compliance due date
1	1200003331	Gujarat State Electricity Corporation Limited LTA: 1200003326 (100MW) & 1200003327 (500MW);	WR	L&FC	Solar	600	KPS-2	Not Effective	31-Oct-25	Not commissioned	0	600	30-Sep-25	30-Jun-23	NA	31-Oct-25
2	1200003371	Gujarat Industries Power Company Limited Connectivity: 1200003371; LTA: 1200003372;	WR	L&FC	Solar	600	KPS-2	Not Effective	31-Oct-25	Part commissioned	105	495	30-Sep-25	30-Nov-23	NA	31-Oct-25
3	0331400007	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	WR	L&FC	Wind	140	Kallam PS	Not effective	05-Oct-25	Not commissioned	0	140	31-Mar-26	01-Jul-24	NA	05-Oct-25
4	1200003942	ReNew Green (MHP One) Private Limited	WR	L&A	Wind	33	Kallam PS	Not effective	05-Oct-25	Not commissioned	0	33	31-Oct-26	30-Jun-23	NA	05-Oct-25
5	1200003901	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind	200	Kallam PS	Not effective	05-Oct-25	Not commissioned	0	200	31-Dec-25	27-Apr-24	NA	05-Oct-25
6	1200003944	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind	99	Kallam PS	Not effective	05-Oct-25	Part Commissioned	27	72	30-Sep-25	27-Apr-24	NA	05-Oct-25
7	1670224223993	Torrent Solar Power Private Limited (TSPPL)	WR	L&FC	Wind	66	Kallam PS	Not effective	05-Oct-25	Not commissioned	0	66	31-Dec-25	31-Dec-24	NA	05-Oct-25
8	0331400013	Torrent Solar Power Private Limited (TSPPL)	WR	L&FC	Wind	92	Kallam PS	Not effective	05-Oct-25	Not commissioned	0	92	31-Dec-25	31-Dec-24	NA	05-Oct-25
9	2200000239	AYANA RENEWABLE POWER FOUR PRIVATE LIMITED	WR	Land BG Route	Hybrid (RHGS)	100	Bhuj PS	Not Effective	03-Apr-25	Not Commissioned	0	100		31-Mar-25	NA	30-Sep-25
10	231400008	Renew Tej Shakti Private Limited(RTSPL)	WR	L&A	Wind	180	Parli PG SS	Not Effective	30-Sep-25	Not commissioned	0	180	30-Jun-26	30-Apr-25	NA	30-Oct-25
11	231400009	Renew Tej Shakti Private Limited(RTSPL)	WR	L&A	Wind	69	Parli PG SS	Not Effective	30-Sep-25	Not commissioned	0	69	30-Jun-26	30-Apr-25	NA	30-Oct-25
12	231400010	Renew Tej Shakti Private Limited(RTSPL)	WR	L&A	Wind	51	Parli PG SS	Not Effective	30-Sep-25	Not commissioned	0	51	30-Jun-26	30-Apr-25	NA	30-Oct-25
13	2200000021	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land Route	Solar	300	Solapur PG	Effective	31-Mar-25	Not Commissioned	0	300	30-Sep-25	31-Mar-25	NA	30-Sep-25
14	2200000026	RENEW GREEN ENERGY SOLUTIONS PRIVATE LIMITED	WR	Land Route	Solar	51	Solapur PG	Effective	31-Mar-25	Not Commissioned	0	51	15-Sep-25	31-Mar-25	NA	30-Sep-25
15	2200000304	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG Route	Wind	100	Solapur PG	Effective	31-Mar-25	Not Commissioned	0	100	31-Mar-26	31-Mar-25	NA	30-Sep-25
16	0231400004	Serentica Renewables India 4 Pvt. Ltd. (SRI4PL)	WR	L&FC	Wind	10	Kallam PS	Effective	5-Oct-25	Not commissioned	0	10	31-Mar-26	01-Jul-24	NA	05-Oct-25
17	2200000240	Ayana Renewable Power Four Private Limited	WR	Land BG route	Solar	150	Bhuj PS	Effective	31-Dec-24	Part commissioned	50	100	25 MW: 30-Aug-25 75 MW: 15-Oct-25	31-Mar-25	NA	30-Sep-25
18	2200000084	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	150	Bhuj-II PS	Effective	16-May-25	Not Commissioned	0	150	31-Mar-26	11-Jan-25	15-Jul-25	15-Jul-25
19	1200003531 (1200003002)	ABC Renewable Energy Private Limited	NR	LOA SECI (Hybrid Tr.-III)	Hybrid	380 (Solar)	Fatehgarh-IV (Sec-I)	Not Effective	30-Sep-25	Not commissioned	0	380	30-Sep-25	30-Jun-2022	No	30-Sep-25 (Expected)

* May change based on revision in anticipated completion schedule of ISTS

Disclaimer: This is an indicative list of developers whose SCOD compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.

Note: The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.