

Tentative List of Connectivities under expected Revocation upto Aug'26 due to non-compliance of 24.6 of GNA																					As on date 31-05-2026					
Sr. No	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar (MW)	Wind (MW)	ESS (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum (MW)	SCOD as per Application	Connectivity GNA Made Effective /to be made effective (mW)	Date of Connectivity GNA Made Effective/to be made effective	Updated Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Generation Quantum (MW)	Quantum Considered for 24.6 Compliance	24.6 Compliance Due date	
1	2200000028	SPRNG VAYU VIDYUT PRIVATE LIMITED	WR	Land Route	Wind	42	0	42	0	42	Rajgarh (Sec-I)	31-Dec-25	42	31-Dec-25	42	31-Dec-25					Effective	Not Commissioned	0	42	30-Jun-26	
2	2200000076	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Solar	300	300	0	0	300	Bhuj-II (Sec-I)	07-Jun-24	300	31-Mar-24	300	07-Jun-24	30-Jun-26				Effective	Not Commissioned	0	300	30-Jun-26	
3	2200000086	Oyster Renewable Energy Private Limited (formerly Known as ABENERGIA RENEWABLES PRIVATE LIMITED)	WR	Land BG Route	Hybrid	100	33	67	0	100	Pachora (Sec-II)	14-Feb-26	33	30-Sep-24	100	10-Jun-26				10-Jun-26	Not effective	Not Commissioned	0	100	14-Aug-26	
4	2200000086	Oyster Renewable Energy Private Limited (formerly Known as ABENERGIA RENEWABLES PRIVATE LIMITED)	WR	Land BG Route	Hybrid	100	33	67	0	100	Pachora (Sec-II)	14-Feb-26	67	31-Dec-24	100	10-Jun-26				10-Jun-26	Not effective	Not Commissioned	0	100	14-Aug-26	
5	2200000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	500	0	500	0	500	Jam Khambhaliya	28-Jun-25	500	28-Jun-25	500	28-Jun-25	28-Jun-26				Effective	Not Commissioned	0	500	28-Jun-26	
6	2200000190	JUNIPER GREEN ENERGY LIMITED (formerly known as JUNIPER GREEN ENERGY PRIVATE LIMITED)	WR	LOA or PPA	Wind	100	0	100	0	100	Jam Khambhaliya	31-Dec-25	100	31-Dec-25	100	31-Dec-25	30-Jul-26				Effective	Not Commissioned	0	100	30-Jul-26	
7	2200000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	155	0	155	0	155	Bhuj	28-Jun-25	155	28-Jun-25	155	28-Jun-25	28-Jun-26			01-Apr-25	Not effective	Not Commissioned	0	155	28-Jun-26	
8	2200000342	Oyster Renewable Energy Private Limited (formerly Known as ABENERGIA RENEWABLES PRIVATE LIMITED)	WR	Land BG Route	Hybrid	81	67	14	0	81	Pachora (Sec-II)	14-Feb-26	81	31-Mar-25	81	10-Jun-26				10-Jun-26	Not effective	Part Commissioned	52.8	28.2	14-Aug-26	
9	2200000386	NLC INDIA LIMITED	WR	LOA or PPA	Solar	200	200	0	0	200	Bhuj	01-Jul-25	200	30-Sep-24	200	04-Mar-26	31-Dec-25	30-Jun-26				Effective	Not Commissioned	0	200	30-Jun-26
10	2200000404	BHOJRAJ DEVELOPERS PRIVATE LIMITED	WR	Land Route	Hybrid	Wind: 160 MW Solar: 26 MW	26	160	0	186	Pachora (Sec-II)	14-Feb-26	186	30-Jun-25	186	10-Jun-26			15-Apr-26	10-Jun-26	Not effective	Not Commissioned	0	186	14-Aug-26	

Sr. No	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar (MW)	Wind (MW)	ESS (MW)	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum (MW)	SCOD as per Application	Connectivity GNA Made Effective /to be made effective (mW)	Date of Connectivity GNA Made Effective/to be made effective	Updated Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Generation Quantum (MW)	Quantum Considered for 24.6 Compliance	24.6 Compliance Due date
11	2200000709	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG Route	Solar	300	300	0	0	300	Neemuch	31-Jan-26	300	30-Apr-25	300	30-Jun-26			30-Jun-26		Not effective	Not Commissioned	0	300	31-Jul-26
12	1200003241	Renew Solar Power Pvt. Ltd. (RSPPL) Connectivity: 1200003241 (300MW); LTA: 1200003270	WR	LOA or PPA	Wind	300	0	300	0	300	kallam	10-Aug-24	300	30-Oct-22	300	10-Aug-24	10-Feb-26	10-Aug-26			Effective	Part Commissioned	138.6	161.4	10-Aug-26
13	230700003	NTPC Renewable Energy Limited Connectivity: 230700003; LTA: 430700003 (300+150MW);	WR	LOA or PPA	Wind	150	0	150	0	150	Bhuj	28-Feb-24	150	30-Apr-23	150	28-Feb-24	30-Jun-26				Effective	Part Commissioned	146	4	30-Jun-26
14	St-II:1200002635(600 MW) LTA:120000278 9(600 MW)	Adani Renewable Energy Holding Seventeen Private Limited	NR	LOA or PPA	Solar	600	600	0	0	600	Fatehgarh-III (Sec-I)	01-Oct-23	600	01-Mar-22	600	22-Jan-25	30-Dec-25	30-Jun-26		19-Dec-24	Effective	Part Commissioned	250	350	30-Jun-26
15	412100010 (St-II: 1200003827, 1200003910, 1200003958, 0312100010 & 0312100012)	Juniper Green Stellar Private Limited	NR	LOA or PPA	Hybrid	150	50	100	22.5	150	Fatehgarh-IV (Sec-I)	31-Mar-26	150	31-Jan-25	150	31-Jul-26			07-Dec-25	31-Jul-26	Not effective	Not Commissioned	0	150	31-Jul-26

• Compliance date may change based on revision in anticipated completion schedule of ISTS

• This is an indicative list of developers whose 24.6 of GNA compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.

**Disclaimer:** • The above details are informative in nature, stakeholders are advised to verify the same with the CTU.