


Minutes of the Meeting taken by Chairperson, CEA, on 01.07.2024 (Monday) at 02:00 

PM to discuss the issue of installation of Harmonic Filters by RE Generators in 

compliance to CEA (Technical Standards for Connectivity to the Grid) Regulations. 
 

********** 
 

List of the participants is enclosed at Annexure-I.  

2.  Welcoming the participants, Chairperson, CEA, stressed the need for timely installation 

of Harmonic Filters by Renewable Energy (RE) Project Developers for secured grid operation 

in compliance with the CEA (Technical Standards for Connectivity to the Grid) Regulations. 

Expressing his concern at the slow pace of compliance despite time extensions being allowed 

to RE Project Developers for installation of Harmonic Filters, he requested Member (GO&D), 

CEA, for information on the current status of the Harmonic Filters in RE plants which were 

allowed time extensions in the near past. 
 

3.  Member (GO&D), CEA, informed that of the total of 19 RE plants which were allowed 

First Time Charging/ Energization (FTC) with time extension for installation of Harmonic 

Filters, installation has been completed in only 5 Nos. of the RE Plants. He further informed 

that of the 8 Nos. RE plants which were given time extension until 31.03.2024, only 4 Nos. RE 

plants had completed the installation of Harmonic Filters till date and of the subsequent time 

extension allowed upto 30.06.2024 to 11 Nos. RE Plants, the Harmonic Filters have been 

installed in only 1 No. RE Plant. The project-wise details in this regard are attached at 

Annexure-II. 

4.  Chairperson, CEA, expressed concern about the non-observance of the undertakings 

given by RE Project Developers at the time of grant of FTC for the installation of Harmonic 

Filters within the time extension allowed for the purpose. He requested the RE Project 

Developers to outline the challenges being faced by them in ensuring timely installation of the 

Harmonic Filters. 

5. Representative from Adani Green Energy Limited informed that the harmonic filters 

have already been installed in case of the three (3) RE plants connected to Khavda-I Pooling 

station and approval of Electrical Inspector was awaited. He further informed that the 

Harmonic Filters have also been installed in the two (2) RE plants connected to Bhadla & 

Fatehgarh-II Pooling stations and application for FTC has been submitted to NRLDC. 

6. Representative from AVAADA cited the issue of difference between the simulation 

study results and the actual field measurements in respect of harmonics. Consequently, the 

harmonic filter requirement assessed from the simulation study results may not work in the 

actual field conditions as the order of the harmonics changes. He mentioned that the simulation 

study results depend on various factors such as the plant layout, equipment models, grid 

network data and software used for modelling etc. With the plant layout changing in line with 

the location of available land and supply chain issues with respect to the plant equipment, the 

layout gets firmed up after CON-TD4 is signed with CTUIL which is generally two (2) months 

prior to the Scheduled Commercial Operation Date (SCOD) of the RE Plant.  He also informed 

that as the grid network data in not available and grid conditions change, it becomes all the 

more difficult to get the accurate results for harmonic filters in the simulation studies. 



Representatives of other RE Project Developers expressed their agreement with the submission 

made by representative of AVAADA. 

7.  CMD, Grid-India, emphasized that subsequent to initial installation of Harmonic 

Filters, the annual harmonic measurements must be conducted by RE plants as per CEA Grid 

Connectivity Regulations and the filters would need fine-tuning based on these measurements. 

8.  Chairperson, CEA, noted that the manner of conducting the simulation study for 

assessing the requirement of the harmonic filters needs to be improved for accuracy of study 

close to the actual operating/field conditions. Representative of Grid-India suggested that as 

one of the measures the field harmonic measurement data may be shared by the RE Project 

Developers with Grid-India for dissemination of information as guidance for the upcoming RE 

Projects in the vicinity of the existing RE Projects and getting connected to the same Pooling 

Station.  This actual data of harmonics can be used in the simulation study by the upcoming 

RE Project Developers to improve the accuracy in assessment of the requirement of Harmonic 

Filters. Chairperson, CEA, suggested for measurement of harmonics by PQ (Power Quality) 

meters at all the ISTS sub-stations and data be shared with upcoming RE plants for better 

simulation accuracy in assessing the requirement of Harmonic Filters. 

9.  Representative from Renew Power highlighted the issue of high lead time of 4 to 5 

months in supply of harmonic filters after placement of order and the dependency on Passive 

Filters for higher order harmonics mitigation. He further mentioned that there were challenges 

in manufacturing of smaller size filters and the non-availability of active filter suppliers in India 

for effective mitigation of higher order harmonics. 

10.  Representative from Serentica Renewables informed that in line with their commitment 

to NRLDC for installation of harmonic filters by 30.06.2024 at their solar plant connected to 

ISTS at Bikaner-II Pooling Station, the purchase order had been placed and work of installation 

is in progress. However, due to unfavourable weather conditions (extreme heat) in Bikaner, the 

installation activity is proceeding at a slow pace and is expected to be completed by the end of 

July,2024. He suggested that the timeline for installing the harmonic filters should be four(4) 

months from the date of CON-TD4 approval by CTUIL and this realistic timeframe will allow 

RE Project Developers to reasonably ascertain the configuration of the harmonic filters and 

subsequently place orders for their supply & installation. 

11.  Representative from TATA Power informed that their 170 MW RUMSL Neemuch Unit 

II Solar Project of TP Saurya Ltd. is under FTC approval. It was further informed that the 

purchase orders for harmonic filters have already been placed, but due to supply chain issues 

the delivery is expected by August,2024 and the installation will take another two months. It 

was requested that FTC may be allowed with timeline for installation of Harmonic Filters by 

31st October,2024.  

12. In the context of facilitating the installation of Harmonic Filters at the time of grant of 

FTC, representative of Adani Green Energy Limited suggested that in the initial stage the 5th 

Bypass Harmonic Filter can be considered for mitigation of harmonics and the other harmonics 

can be subsequently mitigated based on actual field measurement. Appreciating the suggestion 

placed forth, Chairperson, CEA, stated that the Study for standardisation of the process of 

installation of Harmonic Filters can be instituted and finalized by the Committee comprising 



of CEA, CTUIL, Grid-India and major RE Developers & Study agencies. He advised 

Member(GO&D), CEA, for initiating appropriate action in the matter. 

(i) An extension up to 31st October 2024 is granted for completing the installation of the 

requisite Harmonic Filters by RE Plants which have either been granted provisional 

FTC or, the RE plants which are to be given connectivity/FTC for commissioning 

during the period upto 31st October,2024. The continuation of provisional FTC already 

granted and issuance of provisional FTC for RE Plants which are getting commissioned 

during the period upto 31st October,2024, would be subject to submission of an 

undertaking by all such RE Project Developers to Grid-India affirming the installation 

of Harmonic Filters in their respective RE Plants by 31st October,2024.  In case of non-

compliance of above, all such RE Developers will disconnect their plant from the grid 

and report the same to Grid-India. From 01.11.2024, RE plants will be considered for 

connection to the grid only after they fully comply with the provisions of CEA 

Regulations and other statutory Regulations. Thus, RE Developers must plan their 

installations accordingly.  
 

(ii) The measurement of harmonics shall be done at all the ISTS sub-stations and data may 

be shared with RE plants getting connected at these ISTS sub-stations for better 

accuracy of simulation studies to assess the requirement of Harmonic Filters. CTUIL 

shall include the requirement of installation of PQ meters in the bidding documents for 

all the upcoming ISTS substations. Further, in case of the existing ISTS sub-stations 

the PQ meters may be installed within 6 to 8 months period and the ISTS sub-stations 

in the process of erection & commissioning are also required to ensure installation of 

the PQ meters at the time of commissioning.  
 

(iii) There is a need to ensure accuracy of simulation studies with the actual field 

measurement for effective mitigation of harmonics by installation of appropriate 

Harmonic Filters. In this regard, Member (GO&D), CEA, shall constitute a Committee 

with members from CEA, CTUIL, Grid-India and major RE Developers & Study 

agencies, to suggest a standard mechanism for ensuring installation of Harmonic Filters 

at the time of grant of FTC/commissioning of RE Plants and fine tuning it during 

subsequent years. All RE Developers will continue the installation of filters as per the 

present system/Regulations. The outcome of the Study will be applicable only for the 

future cases after this Report is accepted by the appropriate authority. 

 

 

The Meeting ended with a Vote of Thanks to the Chair. 

*************** 

  

13.  After the detailed deliberations and based on the submissions made by GRID-India, 

CTUIL and RE Developers, and in consideration of the issues of simulation studies & supply 

chain related to installation of Harmonic Filters in RE Plants, Chairperson, CEA, decided and 

directed the following: - 



 

Annexure-I 
  

List of the Participants in the Meeting held in CEA on 01/07/2024 at 02:00 PM 
  

Central Electricity Authority (CEA) 

1. Sh. Ghanshyam Prasad, Chairperson (CEA) ) .…………… in Chair 

2. Sh. Hemant Jain, Member (Grid Operation & Distribution) 

3. Sh. B. Lyngkhoi, Chief Engineer (Grid Management) 

4. Sh. O.P. Suman, Director (Grid Management) 

5. Sh. Sandeep Kumar, Deputy Director (Grid Management) 

6. Sh. Sakil Ahmad, Assistant Director (Grid Management) 

  

GRID-India  

1. Sh. S R Narasimhan, CMD 

2. Sh. Rajiv Porwal, Director (SO) 

3. Sh. Vivek Pandey, Sr. GM 

4. Sh. Abhijeet Prakash, Chief Manager 

  

Central Transmission Utility of India Limited (CTUIL) 

1. Sh. P. S. Das, Sr. GM 

2. Sh. Ajay Kumar, Asstt. Manager 

3. Sh. Roushan Kumar, Asstt. Manager 

 

Representatives of RE Entities/ Developers  

 

ACME Solar Holdings Pvt Ltd. 

1. Sh. Yogesh Kumar S, VP-BD 

2. Sh. Rishi Mishra, Sr.VP Engg 

 

Adani  Green Energy Limited 

1. Sh. Ketan Dave, VP Engg. 

2. Sh. Hiren Tailor, AGM 

3. Sh. Sunny Kumar Singh, Asst. Manager 

 

Ampin Energy 

1. Sh. Anugrah Mishra, GM 

2. Sh. Victor Bhattacharya, AGM 

 

AVAADA 

1. Sh. Vivek Jain, SGM 

2. Sh. Vaibhav Chaturvedi, AM 

 

Ayana Power 

1. Sh. Rinku Yadav, Sr. Manager 

 

JSW Energy 

1. Sh. Paramjit Singh, AVP 

2. Sh. Pritpal Singh, DGM 



NTPC Ltd. 

1. Sh. Siva Kumar V V, CGM 

2. Sh. Ajay Dhamania, AGM 

3. Sh. Animesh Manna, DGM 

 

O2 Power 

1. Sh. Soubhagya Dwivedi, AGM 

2. Sh. Tushar Garg, Manager 

3. Sh. Sai Kumar, DM 

 

Renew Power 

1. Sh. S. Vinod, SVP 

2. Sh. Ravi Kant Sharma, AGM 

3. Sh. Agam Kumar, AGM 

4. Sh. Rajesh R Nair, Sr. Manager 

 

Serentica Renewables 

1. Sh. Kunal Kaistha, AVP-Regulatory 

2. Sh. Prateek Rai, CM-Regulatory 

 

Tata Power 

1. Sh. Ashwini Kumar Patil, Chief O&M 

2. Smt. Paramita Sahoo, Head-Policy Advocacy 

 

TPREL 

1. Sh. Sivanarayana V. G., Group Head-FQS 

2. Sh. Mukund Kumar, Head – Engg. 

 

 

*************** 
 



Details of the RE application given 

extension to install harmonic filters

01.07.24

GM Division, CEA

RAM
Typewritten text
Annexure II



Summary 

• Total applicants given extension to install harmonic filters- 19

Filter installed – 5

Filter not installed yet – 14



Summary 

• Total applicants given extension up to 31.03.2024 - 8

Filter installed – 4

Filter not installed yet – 4

• Total applicants given extension up to 30.06.2024 - 11

Filter installed – 1

Filter not installed yet – 10



Details of applications

4

Sr. 
No
.

Name of applicant Name of PS Quantum (MW) 
for which CON-4 
is applied

Date on which 
affidavit 
submitted

Last date as per 
affidavit

Present status

SR

1 Renew Surya Ojas Private 
Ltd (RSOPL)

400/220KV Koppal PS 300 30.06.2024 (FTC was allowed without filter bank and Timeline was extended 

till 30.06.24 as per CEA/MNRE direction dated 26.03.24)

2 SERENTICA KOPPAL 400/220KV Koppal PS 195.8 30.06.2024 (FTC was allowed without filter bank and Timeline was extended 

till 30.06.24 as per CEA/MNRE direction dated 26.03.24)

WR

1 Adani Renewable 

Energy Holding Four 

Limited

Khavda-1 PS 1000 30.12.2023 30.06.2024 Pending,

1. As per the MoM dt. 09.05.2024, Adani informed that the actual 

measurement report wil be submitted by 25.05.2024 and PO is 

placed for filter. 

2. Measeurement report received on 08.06.2024.

3. Filter bank installed.Electrical Inspector approval awaited. FTC 

is in process.

2 Adani Renewable 

Energy Holding Four 

Limited

Khavda-1 PS 1250 21.03.2024 30.06.2024 1. FTC was allowed without filter bank and Timeline was 

extended till 30.06.24 as per CEA/MNRE direction dated 

26.03.24

2. . Filter bank installed.Electrical Inspector approval awaited. 

FTC is in process.



Details of applications

5

Sr. 
No
.

Name of applicant Name of PS Quantum (MW) 
for which CON-4 
is applied

Date on which 
affidavit 
submitted

Last date as per 
affidavit

Present status

WR

3 Adani Renewable 

Energy Holding Four 

Limited

Khavda-1 PS 400 26.03.2024 30.06.2024 1. FTC was allowed without filter bank and Timeline was 

extended till 30.06.24 as per CEA/MNRE direction dated 

26.03.24

2. . Filter bank installed.Electrical Inspector approval awaited. 

FTC is in process.

4 Rewa Ultra Mega Solar 

Limited

[Avaada Sunshine 

Energy Private Limited]

Pachora PS 200 23.02.2024 30.06.2024 (FTC was allowed without filter bank and Timeline was extended 

till 30.06.24 as per CEA/MNRE direction dated 26.03.24)

5 Rewa Ultra Mega Solar 

Limited

[Beempow Energy Pvt. 

Ltd. (O2Power)]

350 27.03.2024 30.06.2024 (FTC was allowed without filter bank and Timeline was extended 

till 30.06.24 as per CEA/MNRE direction dated 26.03.24)



Details of applications

6

Sr. 
No
.

Name of applicant Name of PS Quantum (MW) 
for which CON-4 
is applied

Date on which 
affidavit 
submitted

Last date as per 
affidavit

Present status

NR

1 Ayana Renewable 

Power Three Pvt Ltd 

(ARPTPL)

Bikaner (PG) 300 22.03.2024 30.06.2024 Not installed before FTC (FTC was allowed without filter bank 

and Timeline was extended till 30.06.24 as per CEA/MNRE 

direction dated 26.03.24)

2 Adani Solar Energy RJ 

Two Pvt. Ltd. (Phalodi)

Bhadla (PG) 150 16.03.2024 30.06.2024 Installed, Applied for FTC on 25.06.24

3 Adani Solar Energy RJ 

Two Pvt. Ltd. (Devikot)

Fatehgarh-II (PG) 180 10.01.2024 31.03.2024 Installed, Applied for FTC on 25.06.24

4 Rising Sun Energy-K 

Pvt. Ltd.

Bhadla-II (PG) 190 29.09.2023 31.03.2024 Installed

5 AMP Energy Green Six 

Pvt. Ltd.

Bhadla-II (PG) 100 03.10.2023 31.03.2024 Installed

6 Amplus Grian One Volt 

Pvt. Ltd.

Bikaner-II (PBTSL) 300 29.09.2023 31.03.2024 Installed



Details of applications

7

Sr. 
No
.

Name of applicant Name of PS Quantum (MW) 
for which CON-4 
is applied

Date on which 
affidavit 
submitted

Last date as per 
affidavit

Present status

NR

7 Serentica Renewables 

India Private Limited 

(SRIPL4)

Bikaner-II (PBTSL) 400 13.02.2024 30.06.2024 Not installed before FTC (FTC was allowed without filter bank 

and Timeline was extended till 30.06.24 as per CEA/MNRE 

direction dated 26.03.24)

8 Altra Xergi Pvt. Ltd. Fatehgarh-III 380 23.11.2023 31.03.2024 FTC was allowed without filter bank and Timeline was extended 

till 31.03.24 as per CEA MOM dated 25.09.24

9 Renew Surya Vihan Pvt. 

Ltd.

Fatehgarh-III 300 29.11.2023 31.03.2024 FTC was allowed without filter bank and Timeline was extended 

till 31.03.24 as per CEA MOM dated 25.09.24

10 Renew Surya Ayaan Pvt. 

Ltd.

Fatehgarh-III 300 15.12.2023 31.03.2024 FTC was allowed without filter bank and Timeline was extended 

till 31.03.24 as per CEA MOM dated 25.09.24

11 Renew Surya Roshni 

Pvt. Ltd.

Fatehgarh-III 380 05.01.2024 31.03.2024 FTC was allowed without filter bank and Timeline was extended 

till 31.03.24 as per CEA MOM dated 25.09.24

12 NTPC Anta Solar Plant NTPC Anta 90 07.03.2024 30.06.2024 Not installed before FTC (FTC was allowed without filter bank 

and Timeline was extended till 30.06.24 as per CEA/MNRE 

direction dated 26.03.24)



Thank You


