

List of RE Generators whose Connectivity/GNA is excluded from revocation List published in Jun25 (upto Aug'25) w.r.t. non-compliance of Regulation 24.6

Status as on 20.08.2025																	
Sl. No.	Application ID	Name of Applicant	Region	Criterion for applying	Type of Project	Present Connectivity /deemed GNA	Substation at which generation connected/ connectivity granted	SCOD as per application (First date considered)	Updated/R evised SCOD	Connectivity / GNA start Date (Firm)	Status (Effective/Part effective/To be made effective)	*Expected date of connectivity/ GNA to be made effective	Due date for compliance of 24.6	Ggeneration Schedule status (MW)	Quantum Commiss ioned (MW)	Balance Generation Quantum (MW)	Remarks
1	St-II:1200003683 (300 MW) LTA:1200003829 (300 MW)	ACME Solar Holdings Private Limited	NR	Land Route	Solar	300	Bikaner-II PS	30-Sep-23	No	15-05-2024 with Availability of Transmission System	Not Effective	30-Sep-25	30-Sep-25	Commsissioned	300	0	Commsissioned
2	1200003233	Juna Renewable Energy Pvt Ltd	NR	L&FC	Solar	290	Bikaner-II PS	15-Mar-23	No	31-12-2024 with Availability of Transmission System	Not effective	30-Sep-25	30-Sep-25	Commsissioned	290	0	Commsissioned
3	1200003389	Juna Renewable Energy Pvt Ltd	NR	L&FC	Solar	45	Bikaner-II PS	15-Mar-23	No	31-12-2024 with Availability of Transmission System	Not effective	30-Sep-25	30-Sep-25	Commsissioned	45	0	Commsissioned
4	2200000011	AVAADA INCLEAN PRIVATE LIMITED	WR	Land Route	Solar	50	Lakadiya PS	31-Dec-24	No	16-08-2025 with Availability of Transmission System	Not effective	31-Dec-25	31-Dec-25	Not yet commissioned	0	50	GNA to be made effective date is 31-12-2025
5	2200000131	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Solar	300	Lakadiya PS	31-Dec-24	No	16-08-2025 with Availability of Transmission System	Not effective	31-Dec-25	31-Dec-25	Not yet commissioned	0	300	GNA to be made effective date is 31-12-2025
6	2200000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	500	Jam Khambhaliya PS	28-Jun-25	28-Dec-25	28-06-2025 with existing Transmission System	Not effective	28-Jun-25	28-Dec-25	Not yet commissioned	0	500	SCOD extension up to 28.12.2025
7	2200000200	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Solar	200	Lakadiya PS	31-Dec-24	No	16-08-2025 with Availability of Transmission System	Not effective	31-Dec-25	31-Dec-25	Not yet commissioned	0	200	GNA to be made effective date is 31-12-2025
8	2200000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	155	Bhuj PS	28-Jun-25	28-Dec-25	28-06-2025 with existing Transmission System	Not effective	28-Jun-25	28-Dec-25	Not yet commissioned	0	155	SCOD extension up to 28.12.2025
9	2200000386	NLC INDIA LIMITED	WR	LOA or PPA	Solar	200	Bhuj PS	30-Sep-24	31-Dec-25	01-07-2025 with Availability of Transmission System	Not effective	31-Oct-25	31-Dec-25	Not yet commissioned	0	200	SCOD extension up to 31.12.2025
10	212100040	JSW Renew Energy Five Limited	NR	LOA or PPA	ESS	250	Fatehgarh-III PS (Sec-I)	15-Oct-24	No	30-06-2025	Not effective	31-Mar-26	31-Mar-26	Not commissioned	0	250	24.6 compliance due date is 31.03.2026
11	1200003586 (267MW out of 500MW: 1200002401)	Azure Power India Private Limited	NR	LOA SECI (Manufact uring)		267	Bhadla-II	30-Sep-21		28-Sep-24	Not effective	30-Nov-25	30-Nov-25	Not commissioned	0	267	24.6 compliance due date is 30.11.2025
12	1200003587 (233MW out of 500MW: 1200002401 100MW out of 500MW: 1200002403)	Azure Power India Private Limited	NR	LOA SECI (Manufact uring)		333	Bhadla-II	30-Sep-21		28-Sep-24	Not effective	30-Nov-25	30-Nov-25	Not commissioned	0	333	24.6 compliance due date is 30.11.2025
13	1200003935 (1200003380)	ReNew Dinkar Urja Pvt. Ltd.	NR	LoA		200	Bikaner-II	30-May-23		15-May-24	Not effective	30-Nov-25	30-Nov-25	Not commissioned	0	200	24.6 compliance due date is 30.11.2025
14	412100014 (180MW out of 300MW: 1200003838)	Serentica Renewables India Pvt. Ltd. (Erstwhile Sterlite Power Technologies Pvt Ltd.)	NR	L&FC		180	Bikaner-II	01-Jul-24		08-Dec-24	Not effective	30-Nov-25	30-Nov-25	Part Commissioned	168	12	24.6 compliance due date is 30.11.2025
15	1200003115	Shikhar Surya (One) Pvt. Ltd.	NR	L&FC		70	Bikaner	01-Nov-22		31-Mar-25	Not effective	30-Nov-25	30-Nov-25	Not commissioned	0	70	24.6 compliance due date is 30.11.2025