

Tentative List of Connectivities under expected Revocation upto Mar'26 due to non-compliance of 24.6 of GNA																				
S. No	Application ID	Applicant Name	Region	Revised Criterion	Type Of Project	Solar	Wind	Present Connectivity Deemed GNA	Substation Generation Connected	SCOD As Per Application	Updated Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Connectivity GNA Start Date Firm	Connectivity Status	Date Connectivity GNA to be Made Effective/Made Effective	Generation Commissioning Status	Commissioned Quantum	Quantum Considered under 24.6 of GNA	24.6 compliance due date (as per 3rd amendment of GNA)	Remarks
1	2200000011	AVAADA INCLEAN PRIVATE LIMITED	WR	Land Route	Solar	50	0	50	Lakadiya	31-Dec-24			16-Aug-25	Not effective	31-Jan-26	Not Commissioned	0	50	16-Feb-26	
2	2200000131	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Solar	300	0	300	Lakadiya	31-Dec-24	02-Mar-26		16-Aug-25	Not effective	31-Jan-26	Not Commissioned	0	300	02-Mar-26	
3	2200000142	AVAADA ENERGY PRIVATE LIMITED	WR	Land BG Route	Hybrid	50	25	50	Jam Khambhaliya	30-Sep-25			30-Sep-25	Effective	30-Sep-25	Not Commissioned	0	50	30-Mar-26	
4	2200000154	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	0	200	200	Bhuj-II (Sec-I)	29-Mar-25	23-Jan-26		29-Mar-25	Effective	29-Mar-25	Not Commissioned	0	200	23-Jan-26	
5	2200000155	RENEW GREEN ENERGY SOLUTIONS PRIVATE LIMITED	WR	Land Route	Wind	0	73	73	Solapur	30-Sep-25			30-Sep-25	Effective	30-Sep-25	Not Commissioned	0	73	30-Mar-26	
6	2200000317	SEVEN RENEWABLE POWER PRIVATE LIMITED	WR	Land BG Route	Wind	0	50	50	Bhuj	30-Jun-25			01-Jul-25	Not effective	31-Jan-26	Not Commissioned	0	50	31-Jan-26	
7	2200000386	NLC INDIA LIMITED	WR	LOA or PPA	Solar	200	0	200	Bhuj	30-Sep-24			01-Jul-25	Not effective	31-Jan-26	Not Commissioned	0	200	31-Jan-26	
8	2200001987	BBMB	NR	Land Route	Solar	10	0	10	Bhiwani(BBMB)	31-Jul-25			03-Sep-25	Effective	03-Sep-25	Not Commissioned	0	10	03-Mar-26	
9	2200001993	BBMB	NR	Land Route	Solar	1.5	0	1.5	Hissar(BBMB)	31-Jul-25			03-Sep-25	Effective	03-Sep-25	Not Commissioned	0	1.5	03-Mar-26	
10	St-II:1200002699 (400 MW) LTA:1200003096 (400 MW)	ABC Renewable Energy Pvt. Ltd.	NR	LOA or PPA	Solar	400	0	400	Fatehgarh-III (Sec-II)	31-01-2022	19-Oct-25		04-Apr-22	Not effective	31-Mar-26	Part Commissioned	261.4	138.6	31-Mar-26	
11	St-II:1200002688 (300 MW) LTA:1200003947 (300 MW)	Eden Renewable Bercy Private Limited	NR	LOA or PPA	Solar	300	0	300	Fatehgarh-II	13-04-2022	11-Mar-26		28-Sep-24	Effective	18-Jan-26	Not Commissioned	0	300	11-Mar-26	
12	0331300005	Sprng Vayu Vidyut Pvt Ltd (SVVPL)	WR	L&FC	Wind	0	50.4	50.4	Rajgarh (Sec-I)	31-08-2025			30-Jun-25	Effective	30-Jun-25	Not Commissioned	0	50.4	28-Feb-26	

S. No .	Application ID	Applicant Name	Region	Revised Criterion	Type Of Project	Solar	Wind	Present Connectivity Deemed GNA	Substation Generation Connected	SCOD As Per Application	Updated Revised SCOD Generation Project	Maximum Delay Permitted By REIA DL	Connectivity GNA Start Date Firm	Connectivity Status	Date Connectivity GNA to be Made Effective/Made Effective	Generation Commissioning Status	Commissioned Quantum	Quantum Considered under 24.6 of GNA	24.6 compliance due date (as per 3rd amendment of GNA)	Remarks
13	412100009 (St-II: 1200003827, 1200003910, 1200003958, 0312100010 & 0312100012)	Juniper Green Stellar Private Limited	NR	LOA or PPA	Hybrid	100	100	150	Fatehgarh-IV (Sec-I	31-01-2025			19-Sep-25	Not effective	31-Mar-26	Not Commissioned	0	150	31-Mar-26	
14	412100010 (St-II: 1200003827, 1200003910, 1200003958, 0312100010 & 0312100012)	Juniper Green Stellar Private Limited	NR	LOA or PPA	Hybrid	100	100	150	Fatehgarh-IV (Sec-I	31-01-2025			31-Mar-26	Not effective	31-Mar-26	Not Commissioned	0	150	31-Mar-26	

Disclaimer: • May change based on revision in anticipated completion schedule of ISTS

- This is an indicative list of developers whose SCOD compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.
- The above details are informatory in nature, stakeholders are advised to verify the same with the CTU.