

Tentative List of Connectivities under expected Revocation upto Dec'26 due to non-compliance of 24.6 of GNA Regulation																							As on Date 30.09.2026			
S.No	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective/ To be Made Effective (MW)	Connectivity GNA Made Effective/ To be Made Effective	Revised SCOD Generation Project	Maximum Delay Permitted By REIA	Maximum Delay Permitted By REIA DL submitted in CTU format	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due Date	
1	2200000502	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG Route	Wind	400	0	400	0	400	Pachora (Sec-II)	30-Apr-26	350.0	30-04-2026	350 MW: Effective 50 MW: Not Effective	27-Jun-26					29-09-2027 (for 50 MW)	Part effective (350 MW: effective)	Not Commissioned	0.00	30-Oct-26	
2	2200000709	ACME CLEANTECH SOLUTIONS PRIVATE LIMITED	WR	Land BG Route	Solar	300	300.00	0.00	0.00	300.00	Neemuch	31-Jan-26	300.0	30-Apr-25	300.00	31-Oct-26				31-Oct-26		Not effective	Not Commissioned	0.00	31-Oct-26	
3	2200000154	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	200	0.00	200.00	0.00	200.00	Bhuj-II (Sec-I)	29-Mar-25	200.0	29-Mar-25	200.00	29-Mar-25	23-Jan-26	20-Oct-26	14-Nov-26			Effective	Part Commissioned	50.00	14-Nov-26	
4	2200000190	JUNIPER GREEN ENERGY LIMITED (formerly known as JUNIPER GREEN ENERGY PRIVATE LIMITED)	WR	LOA or PPA	Wind	100	0.00	100.00	0.00	100.00	Jam Khambhaliya	31-Dec-25	100.0	31-Dec-25	100.00	31-Dec-25	30-Jul-26	30-Nov-26	30-Nov-26			Effective	Not Commissioned	0.00	30-Nov-26	
5	2200000213	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Route	Wind	50	0.00	50.00	0.00	50.00	Solapur Pool (Sec-I)	20-Mar-26	50.0	30-Sep-25	50.00	30-Nov-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26	
6	2200000270	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Route	Wind	52.8	0.00	52.80	0.00	52.80	Solapur Pool (Sec-I)	20-Mar-26	52.8	30-Sep-25	52.80	30-Nov-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26	
7	2200000409	SOLARCRAFT POWER INDIA 7 PRIVATE LIMITED	WR	Land Route	Wind	47.2	0.00	47.20	0.00	47.20	Solapur Pool (Sec-I)	20-Mar-26	47.2	31-Dec-25	47.20	30-Nov-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26	
8	2200000440	SOLARCRAFT POWER INDIA 16 PRIVATE LIMITED	WR	LOA or PPA	Hybrid	Wind - 191.4 MW, Solar - 56 MW, BESS - 91 MW)	56.00	191.40	91.00	150.00	Solapur Pool (Sec-I)	01-Apr-26	150.0	01-Apr-26	150.00	30-Nov-26	30-Jul-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26
9	2200000718	JSW NEO ENERGY LIMITED	WR	LOA or PPA	Wind	300	0.00	300.00	0.00	300.00	Solapur Pool (Sec-I)	31-Mar-26	300.0	31-Mar-26	300.00	30-Nov-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26	
10	2200000754	SKADAR SOLAR PRIVATE LIMITED	WR	Land BG Route	Solar	200	200.00	0.00	0.00	200.00	Solapur Pool (Sec-I)	31-May-26	200.0	31-May-26	200.00	30-Nov-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26	
11	2200001047	SOLARCRAFT POWER INDIA 16 PRIVATE LIMITED	WR	LOA or PPA	Hybrid	247.4 MW(Wind - 191.4 MW, Solar - 56 MW)	10.59	36.21	17.22	35.00	Solapur Pool (Sec-I)	01-Apr-26	35.0	01-Apr-26	35.00	30-Nov-26	30-Jul-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	30-Nov-26
12	2200000795	SOLARCRAFT POWER INDIA 20 PRIVATE LIMITED	WR	LOA or PPA	Hybrid	Wind - 66 MW, Solar - 18.75 MW, BESS - 12.56MW	14.42	50.77	6.15	50.00	Solapur Pool (Sec-I)	30-Jun-26	50.0	30-Jun-26	50.00	30-Nov-26	17-Dec-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	17-Dec-26
13	2200001028	SOLARCRAFT POWER INDIA 20 PRIVATE LIMITED	WR	LOA or PPA	Hybrid	84.75 MW(Wind - 66 MW, Solar - 18.75 MW)	4.33	15.23	1.85	15.00	Solapur Pool (Sec-I)	30-Jun-26	15.0	30-Jun-26	15.00	30-Nov-26	17-Dec-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	17-Dec-26
14	2200000180	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	500	0.00	500.00	0.00	500.00	Jam Khambhaliya	28-Jun-25	500.0	28-Jun-25	500.00	28-Jun-25	28-Dec-26					Effective	Part Commissioned	50.40	28-Dec-26	
15	2200000218	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	155	0.00	155.00	0.00	155.00	Bhuj	28-Jun-25	155.0	28-Jun-25	155.00	28-Jun-25	28-Dec-26				01-Apr-25	Not effective	Part Commissioned	72.45	28-Dec-26	
16	2200000247	SPRNG POWER EARTH PRIVATE LIMITED	WR	LOA or PPA	Solar	250	250.00	0.00	0.00	250.00	Radhanesda	30-Jun-26	250.0	30-Jun-26	250.00	30-Jun-26	29-Dec-26					Effective	Not Commissioned	0.00	29-Dec-26	
17	2200000209	JUNIPER GREEN ENERGY LIMITED (formerly known as JUNIPER GREEN ENERGY PRIVATE LIMITED)	WR	Land BG Route	Wind	200	0.00	200.00	0.00	200.00	Jam Khambhaliya	30-Jun-26	100	30-Jun-26	200.00	30-Jun-26						Effective	Not Commissioned	0.00	30-Dec-26	
18	2200000012	AM GREEN ENERGY PRIVATE LIMITED	SR	Land BG Route	Hybrid	989 (Solar-675MW, Wind314MW)	675.00	314.00	0.00	989.00	Kurnool (new)	27-Sep-25	989.0	15-Nov-23	989.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	914.00	31-Dec-26	
19	2200000032	RENEW VIKRAM SHAKTI PRIVATE LIMITED	SR	LOA or PPA	Hybrid	Solar-750MW, Wind:960MW, BESS-288)	810.00	900.00	288.00	1484.00	Ananthapuram	31-Mar-26	742.0	31-Jul-25	742.00	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
20	2200000035	TEQ GREEN POWER XI PRIVATE LIMITED	WR	Land BG Route	Wind	29.7	0.00	29.70	0.00	29.70	kallam	05-Oct-25	29.7	30-Sep-24	29.70	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	13.50	31-Dec-26	
21	2200000057	SOLAR ENERGY CORPORATION OF INDIA LIMITED	SR	LOA or PPA	Solar	100	100.00	0.00	0.00	100.00	Pavagada	17-Aug-25	100.0	23-Jun-25	100.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	91.16	31-Dec-26	
22	2200000058	TORRENT SAURYA URJA 2 PRIVATE LIMITED	SR	LOA or PPA	Wind	300	0.00	300.00	0.00	300.00	Koppal-II	27-Dec-25	300.0	29-Mar-25	300.00	31-Dec-26	23-Jan-26			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	100.00	31-Dec-26	
23	2200000061	ZENATARIS RENEWABLE ENERGY PRIVATE LIMITED	SR	Land BG Route	Wind	171.6	100.00	71.60	0.00	171.60	Hiriyur	30-Jun-25	171.6	31-Dec-24	171.60	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	100.01	31-Dec-26	
24	2200000074	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG Route	Hybrid	109	0.00	50.00	0.00	50.00	Gadag-II	31-Dec-25	109.0	31-Mar-25	50.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
25	2200000075	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	50	0.00	50.00	0.00	50.00	kallam	30-Sep-26	50.0	31-Dec-24	50.00	31-Dec-26				30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
26	2200000076	NTPC RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Solar	300	300.00	0.00	0.00	300.00	Bhuj-II (Sec-I)	07-Jun-24	300.0	31-Mar-24	300.00	07-Jun-24	30-Jun-26	31-Dec-26	31-Dec-26			Effective	Not Commissioned	0.00	31-Dec-26	
27	2200000081	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	50	0.00	50.00	0.00	50.00	Dhule (Sec-I)	31-Dec-26	50.0	30-Jun-26	50.00	31-Dec-26				31-Oct-26	31-Oct-26	Not effective	Not Commissioned	0.00	31-Dec-26	

S.No	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective/ To be Made Effective (MW)	Connectivity GNA Made Effective/ To be Made Effective	Revised SCOD Generation Project	Maximum Delay Permitted By REIA	Maximum Delay Permitted By REIA DL submitted in CTU format	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due Date	
28	2200000083	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	50	0.00	50.00	0.00	50.00	Solapur Pool (Sec-I)	31-Dec-26	50.0	31-Dec-24	50.00	31-Dec-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	31-Dec-26	
29	2200000096	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG Route	Hybrid	109	0.00	50.00	0.00	50.00	Gadaq-II	31-Dec-25	109	31-Mar-25	50.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
30	2200000099	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG Route	Hybrid	109	0.00	50.00	0.00	50.00	Gadaq-II	31-Dec-25	109	31-Mar-25	50.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
31	2200000100	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG Route	Hybrid	109	0.00	50.00	0.00	50.00	Gadaq-II	31-Dec-25	109.0	31-Mar-25	50.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
32	2200000121	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	SR	Land BG Route	Hybrid	327MW [Solar-153 MW & Wind-174MW]	0.00	150.00	0.00	150.00	Gadaq-II	31-Dec-25	327	30-Jun-25	150.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
33	2200000126	VEH GREEN ENERGY PRIVATE LIMITED	SR	Land Route	Wind	153.6	0.00	153.60	0.00	153.60	Koppal-II	27-Dec-25	153.6	30-May-25	153.60	31-Dec-26				30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
34	2200000132	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Hybrid	50 (Wind) revised from Hybrid (25S & 25W)after final grant	0.00	50.00	0.00	50.00	Solapur Pool (Sec-I)	31-Dec-26	50.0	31-Dec-25	50.00	31-Dec-26				30-Nov-26	30-Nov-26	Not effective	Not Commissioned	0.00	31-Dec-26	
35	2200000141	ABREL (RJ) PROJECTS LIMITED	SR	Land BG Route	Wind	184	0.00	184.00	0.00	184.00	Koppal-II	27-Dec-25	184.0	31-May-25	184.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
36	2200000150	AMPIN Energy Green Private Limited (Formerly known as AMP ENERGY GREEN PRIVATE LIMITED)	SR	LOA or PPA	Hybrid	Total: 187 MW Solar: 137.5 MW Wind: 49.5 MW	137.50	49.50	0.00	150.00	Kurnool-III	28-Jun-25	150.0	28-Jun-25	150.00	31-Dec-26	30-Dec-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
37	2200000162	PROJECT NINE RENEWABLE POWER PRIVATE LIMITED	SR	LOA or PPA	Wind	295	0.00	295.00	0.00	295.00	Ananthapuram	28-Sep-25	295	30-Apr-25	295.00	31-Dec-26	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
38	2200000193	TATA POWER RENEWABLE ENERGY LIMITED	WR	Land Route	Wind	101	0.00	101.00	0.00	100.80	kallam	05-Oct-25	100.8	01-Jun-25	100.80	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
39	2200000198	TORRENT SOLAR POWER PRIVATE LIMITED	WR	Land Route	Wind	250	0.00	250.00	0.00	250.00	kallam	05-Oct-25	250.0	31-May-25	250.00	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
40	2200000231	AMP ENERGY C&I TWELVE PRIVATE LIMITED	SR	Land BG Route	Solar	100	100.00	0.00	0.00	100.00	Kurnool-III	30-Jun-25	100.0	30-Nov-24	100.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
41	2200000236	HERO SOLAR ENERGY PRIVATE LIMITED	SR	LOA or PPA	Hybrid	Solar: 150 MW Wind:159 MW	150.00	159.00	120.00	270.00	Kurnool-III	31-Dec-26	135.0	30-Mar-26	135.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
42	2200000267	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Solar	250	250.00	0.00	0.00	250.00	Pachora (Sec-II)	31-Dec-26	250.0	31-Mar-25	250.00	31-Dec-26				21-Jun-26	22-Jun-26	Not effective	Not Commissioned	0.00	31-Dec-26	
43	2200000271	ABC CLEANTECH PRIVATE LIMITED	SR	Land BG Route	Wind	250	0.00	250.00	0.00	250.00	Ananthapuram	31-Mar-26	250.0	31-Mar-26	250.00	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
44	2200000273	ABC CT RE PARK (03) PRIVATE LIMITED	SR	Land BG Route	Wind	250	0.00	250.00	0.00	250.00	Ananthapuram	31-Mar-26	250.0	30-Jun-25	250.00	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
45	2200000274	ABC CT RE PARK (02) PRIVATE LIMITED	SR	Land BG Route	Wind	250	0.00	250.00	0.00	250.00	Ananthapuram	30-Jun-26	250.0	30-Jun-26	250.00	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
46	2200000276	ABC CT RE PARK (01) PRIVATE LIMITED	SR	Land BG Route	Wind	250	0.00	250.00	0.00	250.00	Ananthapuram	30-Jun-26	250.0	30-Jun-26	250.00	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
47	2200000302	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG Route	Wind	100	0.00	100.00	0.00	100.00	kallam	05-Oct-25	100.0	31-Mar-25	100.00	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
48	2200000310	TEQ GREEN POWER XVIII PRIVATE LIMITED	SR	Land BG Route	Wind	250	0.00	200.00	0.00	200.00	Pavagada	22-May-26	100	31-Dec-25	200.00	31-Dec-26				20-May-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
49	2200000310	TEQ GREEN POWER XVIII PRIVATE LIMITED	SR	Land BG Route	Wind	250	0.00	200.00	0.00	200.00	Pavaqada	22-May-26	150	30-Jun-26	200.00	31-Dec-26				20-May-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
50	2200000318	AYANA RENEWABLE POWER FOUR PRIVATE LIMITED	SR	Land BG Route	Wind	50	0.00	50.00	0.00	50.00	Ananthapuram	28-Sep-25	50.0	31-Mar-25	50.00	31-Dec-26				31-Mar-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
51	2200000339	KARNATAKA SOLAR POWER DEVELOPMENT CORPORATION LIMITED	SR	Land Route	Solar	300	300.00	0.00	0.00	300.00	Pavagada	22-May-26	300.0	06-Apr-26	300.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	267.20	31-Dec-26	
52	2200000353	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	250	0.00	250.00	0.00	250.00	kallam	30-Sep-26	250.0	31-Dec-24	250.00	31-Dec-26				30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
53	2200000383	HERO SOLAR ENERGY PRIVATE LIMITED	SR	LOA or PPA	Hybrid	Solar: 150MW Wind: 150MW BESS: 30MWh	150.00	150.00	27.00	270.00	Kurnool-III	30-Jun-26	270.0	30-Jun-26	270.00	31-Dec-26	03-Jun-26				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
54	2200000388	FIRST ENERGY PRIVATE LIMITED	SR	Land BG Route	Solar	100	100.00	0.00	0.00	100.00	NP Kunta	23-Sep-25	100.0	15-Jun-25	100.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	

S.No	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective/ To be Made Effective (MW)	Connectivity GNA Made Effective/ To be Made Effective	Revised SCOD Generation Project	Maximum Delay Permitted By REIA	Maximum Delay Permitted By REIA DL submitted in CTU format	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due Date	
55	2200000438	Jindal Green Wind 1 Private Limited (Formerly known as JSP GREEN WIND 1 PRIVATE LIMITED)	SR	Land BG Route	Wind	300	0.00	300.00	0.00	300.00	Karur	25-Dec-25	300.0	31-May-25	300.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
56	2200000450	TATA POWER RENEWABLE ENERGY LIMITED	WR	LOA or PPA	Wind	100.8	0.00	100.80	0.00	88.20	kallam	01-Mar-26	88.2	01-Mar-26	88.20	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
57	2200000633	JINDAL POWER LIMITED	SR	Land Route	Solar	52.6	52.60	0.00	0.00	52.60	Nellore	01-Jan-25	52.6	29-Jun-24	52.60	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
58	2200000920	ZENATARIS RENEWABLE ENERGY PRIVATE LIMITED	SR	Land Route	Wind	62.7	0.00	62.70	0.00	62.70	Hiriyur	31-Dec-25	62.7	30-Jun-25	62.70	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
59	2200001035	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	80	0.00	80.00	0.00	80.00	Dhule (Sec-I)	31-Dec-26	80.0	31-Dec-26	80.00	31-Dec-26				31-Dec-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
60	2200001036	AVAADA ENERGY PRIVATE LIMITED	WR	LOA or PPA	Wind	160	0.00	160.00	0.00	160.00	Dhule (Sec-I)	31-Dec-26	160.0	31-Dec-26	160.00	31-Dec-26				31-Dec-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
61	2200001090	SERENTICA RENEWABLES INDIA PRIVATE LIMITED	WR	Land BG Route	Wind	150	0.00	150.00	0.00	150.00	kallam	05-Oct-25	150.0	31-May-25	150.00	31-Dec-26				04-Jan-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
62	2200001115	JSW RENEW ENERGY TWELVE LIMITED	SR	Land BG Route	Hybrid	175 (Solar-65 MW, Wind-110 MW)	65.00	110.00	0.00	140.00	Tuticorin-II	23-Dec-25	140.0	01-Mar-25	140.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
63	2200001120	JSW GREEN ENERGY ONE LIMITED	SR	Land BG Route	Solar	50	40.00	0.00	0.00	40.00	Tuticorin-II	23-Dec-25	40.0	31-May-25	40.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
64	2200001244	TATA POWER RENEWABLE ENERGY LIMITED	WR	Land Route	Wind	111.8	0.00	10.80	0.00	10.80	kallam	05-Oct-25	10.8	31-Mar-25	10.80	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
65	LTA app no. 1200003577	Tunga Renewables Energy Pvt. Ltd. Connectivity Appl No.- 1200003577	SR	LOA or PPA	Wind	189.84	0.00	189.84	0.00	189.84	Koppal	16-Jul-24	189.84	30-Jun-23	189.84	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
66	1200003530 LTA app no. 0451100005	Project Ten Renewable Power Pvt. Ltd. (Connectivity Appl No.-1200003530)	SR	LOA or PPA	Wind	150	0.00	150.00	0.00	150.00	Koppal	16-Jul-24	150.0	05-Jun-23	150.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
67	Connectivity Appl No.- 1200003497; LTA app no. 451100008 (120 MW) & Connectivity Appl No.- 1200003534 ; LTA app no 0451100003 (50 MW)	Azure Power India Pvt. Ltd.	SR	LOA or PPA	Wind	170	0.00	170.00	0.00	120.00	Gadag	31-Dec-24	120.0	30-Jun-23	120.00	31-Dec-26	26-Jul-25				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
68	LTA app no. 451100007	Green Infra Wind Connectivity Appl No.- 0451100007	SR	LOA or PPA	Wind	178.5	0.00	178.50	0.00	178.50	Gadag	16-Jul-24	178.5	20-Jun-23	123.90	27-Dec-25	26-Jul-25				31-Dec-26	Part effective (123.90 MW: Not Effective)	Part Commissioned	44.10	31-Dec-26	
69	LTA app no. 451100009	ReNew Naveen Urja Pvt. Ltd	SR	LOA or PPA	Wind	300	0.00	297.50	0.00	297.50	Gadag	16-Jul-24	297.5	31-Jul-23	297.50	31-Dec-26	26-Jul-25				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
70	LTA app no. 451100004	Project Ten Renewable Power Pvt. Ltd.	SR	LOA or PPA	Wind	300	300.00	0.00	0.00	300.00	Pavagada	16-Jul-24	300.0	05-Jun-23	300.00	31-Dec-26	14-Sep-24				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
71	LTA app no.1200003664	Greenko AP01 IREP Pvt. Ltd (Connectivity Appl No.- 1200002672)	SR	LOA or PPA	Hybrid	900	1500.00	0.00	0.00	900.00	Kurnool (new)	16-Jul-24	900.0	04-Feb-22	900.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	1764.00	31-Dec-26	
72	230700003	NTPC Renewable Energy Limited Connectivity: 230700003; LTA: 430700003 (300+150MW);	WR	LOA or PPA	Wind	150	0.00	150.00	0.00	150.00	Bhuj	28-Feb-24	150.0	30-Apr-23	150.00	28-Feb-24	31-Dec-26					Effective	Part Commissioned	146.00	31-Dec-26	
73	St-II:1200003813 (100 MW) LTA:1200003879 (100 MW)	ReNew Dinkar Jyoti Private Limited	NR	LOA or PPA	Solar	100	100.00	0.00	0.00	100.00	Fatehgarh-III (Sec-II)	20-Sep-25	100.0	20-Sep-23	100.00	31-Dec-26	31-Jan-25	31-Jul-25		10-Feb-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
74	0451100011	Serentica Renewables India Pvt. Ltd	SR	L&FC	Hybrid	132	56.00	24.00	0.00	80.00	Gadag	01-Oct-24	80.0	01-Jul-24	80.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	88.49	31-Dec-26	
75	0451100010	Serentica Renewables India Pvt. Ltd	SR	L&FC	Hybrid	165	70.00	30.00	0.00	100.00	Gadag	01-Oct-24	100.0	01-Jul-24	100.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	120.13	31-Dec-26	
76	1200003849	Tunga Renewable Energy Pvt. Ltd.	SR	L&FC	Wind	45.07	0.00	45.07	0.00	45.07	Koppal	30-Jun-25	45.1	30-Jun-24	45.07	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
77	1200003392	Tunga Renewable Energy Pvt. Ltd.	SR	L&FC	Wind	115	0.00	115.00	0.00	115.00	Koppal	30-Jun-25	115.0	30-Jun-23	115.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
78	0451100013	Serentica Renewable India 1 Pvt.	SR	L&FC	Hybrid	133.3333333	100.00	0.00	0.00	100.00	Koppal	30-Sep-24	100.0	01-Jul-24	100.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	106.25	31-Dec-26	
79	0451100012	Serentica Renewable India 1 Pvt.	SR	L&FC	Hybrid	133.3333333	100.00	0.00	0.00	100.00	Koppal	16-Jul-24	100.0	07-Jan-24	100.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	106.25	31-Dec-26	
80	1200003815	Ircon Renewable Power Ltd.	SR	LOA or PPA	Solar	500	500.00	0.00	0.00	500.00	Pavagada	17-Aug-25	500.0	30-Jan-24	100.00	27-Dec-25					31-Dec-26	Part effective (100 MW: Not Effective)	Part Commissioned	400.00	31-Dec-26	
81	1200003590	Solar Energy Corporation of India Ltd.	SR	L&A	Solar	200	200.00	0.00	0.00	200.00	Pavagada	23-Jun-25	200.0	31-Dec-24	200.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
82	0251100003	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	L&FC	Wind	70	0.00	70.00	0.00	70.00	Gadaq	31-May-25	70.0	31-Dec-24	70.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	
83	0351100002	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	LOA or PPA	Wind	50	0.00	50.00	0.00	50.00	Gadag	30-Sep-24	50.0	31-Jan-24	50.00	31-Dec-26	31-Aug-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
84	SW5958957243-M029_D001_A007-1670310631002	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	LOA or PPA	Wind	1.5	0.00	1.50	0.00	1.50	Gadag	16-Jul-24	1.5	20-Jun-23	1.50	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26	

S.No	Application ID	Applicant Name	Region	Criterion	Type Of Project	Installed Capacity (MW)	Solar	Wind	ESS	Present Connectivity Deemed GNA	Substation Generation Connected	Connectivity GNA Start Date Firm	SCOD Quantum	SCOD Date	Connectivity GNA Made Effective/ To be Made Effective (MW)	Connectivity GNA Made Effective/ To be Made Effective	Revised SCOD Generation Project	Maximum Delay Permitted By REIA	Maximum Delay Permitted By REIA DL submitted in CTU format	Anticipated COD Of Terminal Bay	Anticipated COD/Charging Date Of Transmission System Last Element	Connectivity Status	Generation Commissioning Status	CoD Declared For Total Quantum	24.6 Compliance due Date
85	0251100010	Sembcorp Green Infra Private Limited (Formerly known as Green Infra Wind Energy Limited)	SR	L&FC	Wind	300	0.00	300.00	0.00	300.00	Gadaq-II	27-Dec-25	300.0	01-Apr-25	300.00	31-Dec-26				30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
86	0251100021	Tata Power Renewable Energy Ltd.	SR	L&A	Wind	300	300.00	0.00	0.00	117.50	Koppal-II	27-Dec-25	117.5	01-Apr-25	117.50	31-Dec-26				30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
87	0251100012	Tata Power Renewable Energy Ltd.	SR	LOA or PPA	Wind	170	0.00	170.00	0.00	170.00	Gadaq-II	27-Dec-25	170.0	01-Apr-25	170.00	31-Dec-26	07-Mar-25			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
88	0231400004	Serentica Renewables India 4 Pvt. Ltd. (SR4PL)	WR	L&FC	Wind	10	0.00	10.00	0.00	10.00	kallam	05-Oct-25	10.0	01-Jul-24	10.00	31-Dec-26					31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
89	0331400007	Serentica Renewables India 4 Pvt. Ltd. (SR4PL)	WR	L&FC	Wind	140	0.00	140.00	0.00	140.00	kallam	05-Oct-25	140.0	01-Jul-24	140.00	31-Dec-26				01-Jan-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
90	1200003942	ReNew Green (MHP One) Private Limited	WR	L&A	Wind	33	0.00	33.00	0.00	33.00	kallam	05-Oct-25	33.0	30-Jun-23	33.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	19.80	31-Dec-26
91	1200003901	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind	200	0.00	200.00	0.00	200.00	kallam	05-Oct-25	200.0	27-Apr-24	200.00	31-Dec-26	02-Dec-25				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
92	1200003944	TEQ Green Power XI Pvt. Ltd.(TGPXIPL)	WR	L&FC	Wind	99	0.00	99.00	0.00	99.00	kallam	05-Oct-25	99.0	27-Apr-24	99.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	48.20	31-Dec-26
93	1670224223993	Torrent Solar Power Private Limited (TSPPL)	WR	L&FC	Wind	66	0.00	66.00	0.00	66.00	kallam	05-Oct-25	66.0	31-Dec-24	66.00	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
94	0331400013	Torrent Solar Power Private Limited (TSPPL)	WR	L&FC	Wind	92	0.00	92.00	0.00	92.00	kallam	05-Oct-25	92.0	31-Dec-24	92.00	31-Dec-26				31-Mar-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
95	1200003502	Khaba Renewable Energy Private Limited	NR	LOA or PPA	Solar	250	250.00	0.00	0.00	250.00	Fatehgarh-III (Sec-II)	19-Sep-25	250.0	31-Dec-24	250.00	31-Dec-26				24-Jan-26	31-Dec-26	Not effective	Part Commissioned	200.00	31-Dec-26
96	412100010 (St-II: 1200003827, 1200003910, 1200003958, 0312100010 & 0312100012)	Juniper Green Stellar Private Limited	NR	LOA or PPA	Hybrid	150	50.00	100.00	22.50	150.00	Fatehgarh-IV (Sec-I)	31-Mar-26	150.0	31-Jan-25	150.00	31-Dec-26					31-Dec-26	Not effective	Part Commissioned	124.55	31-Dec-26
97	1200002939	Energizent Power Private Limited	NR	L&FC	Solar	80	80.00	0.00	0.00	80.00	Fatehgarh-III (Sec-II)	19-Sep-25	80.0	31-Aug-22	80.00	31-Dec-26				18-Oct-25	31-Dec-26	Not effective	Part Commissioned	69.00	31-Dec-26
98	1200003332	ABC RJ Land 01 Private Limited	NR	L&FC	Solar	110	110.00	0.00	0.00	110.00	Fatehgarh-IV (Sec-I)	19-Sep-25	110.0	31-Dec-22	110.00	31-Dec-26				07-Dec-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
99	1200003575	ABC RJ Land 01 Private Limited	NR	L&FC	Solar	270	270.00	0.00	0.00	270.00	Fatehgarh-IV (Sec-I)	19-Sep-25	270.0	30-Jun-24	270.00	31-Dec-26				07-Dec-25	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
100	0351100009	Tata Power Renewable Energy Ltd.	SR	LOA or PPA	Wind	170	0.00	170.00	0.00	170.00	Gadaq-II	27-Dec-25	170.0	01-Apr-25	170.00	31-Dec-26	07-Mar-25			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
101	0251100013	TATA Power Renewable Energy Ltd.	SR	LOA or PPA	Wind	85	85.00	0.00	0.00	85.00	Koppal-II	27-Dec-25	85.0	01-Apr-25	85.00	31-Dec-26	07-Mar-25			30-Jun-26	31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26
102	0351100008	TATA Power Renewable Energy Ltd.	SR	LOA or PPA	Wind	85	85.00	0.00	0.00	85.00	Koppal-II	27-Dec-25	85.0	01-Apr-25	85.00	31-Dec-26	07-Mar-25				31-Dec-26	Not effective	Not Commissioned	0.00	31-Dec-26

Disclaimer:

- The quantum for revocation under clause 24.6 would be considered as per GNA Regulations
- Compliance date may change based on revision in anticipated completion schedule of ISTS
- This is an indicative list of developers whose 24.6 of GNA compliance shall be due in next three months. Developers are requested to take necessary actions and inform discrepancy observed on the list, if any to CTU. Developers need to monitor the compliance milestones at their end and need to submit the requisite information for compliance with the regulation well before the due date, in absence of which their connectivity is subject to revocation.
- The above details are informatory in nature, stakeholders are advised to verify the same with the CTU